
 

 

 

 

Method of Working Plan 
 

Airfield Pavement Maintenance 

YMML 2025-2 

 

AFO-AW-PLN-07-0022 

Version 4 

 

 

MOWP Approval  07/03/2025 
MOWP Commencement  08/04/2025 

MOWP Expiry 12/04/2027 

Works Complete 12/04/2027 

 

 

 

 

  

Document Number AFO-AW-PLN-07-0022 

Version Number Version 4 

Originator  Airfield Operations & Works Coordinator, APAM Date 19/03/2026 

Approver Head of Airfield, APAM Date 19/03/2026 



 Method of Working Plan  

Page 2 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

Contents 

Definitions ............................................................................................................................................. 10 

Important Contacts ............................................................................................................................... 11 

1. Works Information .................................................................................................................... 11 

1.1. Conditions of this Method of Working Plan .................................................................... 11 

1.2. Project Scope and Affected Aerodrome Facilities ........................................................... 11 

1.3. Works Sequence .............................................................................................................. 12 

1.3.1. Runways ...................................................................................................................... 12 

1.3.2. Taxiways ...................................................................................................................... 12 

2. Restrictions to Aircraft Operations ........................................................................................... 15 

2.1. Stage R1 ........................................................................................................................... 15 

2.2. Stage R2 ........................................................................................................................... 16 

2.3. Stage R3 ........................................................................................................................... 17 

2.4. Stage R4 ........................................................................................................................... 18 

2.5. Stage R5 ........................................................................................................................... 19 

2.6. Stage T1 ........................................................................................................................... 20 

2.7. Stage T2 ........................................................................................................................... 21 

2.8. Stage T3 ........................................................................................................................... 22 

2.9. Stage T4 ........................................................................................................................... 23 

2.10. Stage T5 ........................................................................................................................... 24 

2.11. Stage T6 ........................................................................................................................... 25 

2.12. Stage T7 ........................................................................................................................... 26 

2.13. Stage T8 ........................................................................................................................... 27 

2.14. Stage T9 ........................................................................................................................... 28 

2.15. Stage T10 ......................................................................................................................... 29 

2.16. Stage T 11 ........................................................................................................................ 30 

2.17. Stage T12 ......................................................................................................................... 31 

2.18. Stage T13 ......................................................................................................................... 32 

2.19. Stage T14 ......................................................................................................................... 33 

2.20. Stage T15 ......................................................................................................................... 34 

2.21. Stage T16 ......................................................................................................................... 35 

2.22. Stage T17 ......................................................................................................................... 36 

2.23. Stage T18 ......................................................................................................................... 37 

2.24. Stage T19 ......................................................................................................................... 38 



 Method of Working Plan  

Page 3 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.25. Stage T20 ......................................................................................................................... 39 

2.26. Stage T21 ......................................................................................................................... 40 

2.27. Stage T22 ......................................................................................................................... 41 

2.28. Stage T23 ......................................................................................................................... 42 

2.29. Stage T24 ......................................................................................................................... 43 

2.30. Stage T25 ......................................................................................................................... 44 

2.31. Stage T26 ......................................................................................................................... 45 

2.32. Stage T27 ......................................................................................................................... 46 

2.33. Stage T28 ......................................................................................................................... 47 

2.34. Stage T29 ......................................................................................................................... 48 

2.35. Stage T30 ......................................................................................................................... 49 

2.36. Stage T31 ......................................................................................................................... 50 

2.37. Stage T32 ......................................................................................................................... 51 

2.38. Stage T33 ......................................................................................................................... 52 

2.39. Stage T34 ......................................................................................................................... 53 

2.40. Stage T35 ......................................................................................................................... 54 

2.41. Stage T36 ......................................................................................................................... 55 

2.42. Stage T37 ......................................................................................................................... 56 

2.43. Stage T38 ......................................................................................................................... 57 

2.44. Stage T39 ......................................................................................................................... 58 

2.45. Stage T40 ......................................................................................................................... 59 

2.46. Stage T41 ......................................................................................................................... 60 

2.47. Stage T42 ......................................................................................................................... 61 

2.48. Stage T43 ......................................................................................................................... 62 

2.49. Stage T44 ......................................................................................................................... 63 

2.50. Stage T45 ......................................................................................................................... 64 

2.51. Stage T46 ......................................................................................................................... 65 

2.52. Stage T47 ......................................................................................................................... 66 

2.53. Stage T48 ......................................................................................................................... 67 

2.54. Stage T49 ......................................................................................................................... 68 

2.55. Stage T50 ......................................................................................................................... 69 

2.56. Stage T51 ......................................................................................................................... 70 

2.57. Stage T52 ......................................................................................................................... 71 

2.58. Stage T53 ......................................................................................................................... 72 



 Method of Working Plan  

Page 4 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.59. Stage T54 ......................................................................................................................... 73 

2.60. Stage T55 ......................................................................................................................... 74 

2.61. Stage T56 ......................................................................................................................... 75 

2.62. Stage T57 ......................................................................................................................... 76 

2.63. Stage T58 ......................................................................................................................... 77 

2.64. Stage T59 ......................................................................................................................... 78 

2.65. Stage T60 ......................................................................................................................... 79 

2.66. Stage T61 ......................................................................................................................... 80 

2.67. Stage T62 ......................................................................................................................... 81 

2.68. Stage T63 ......................................................................................................................... 82 

2.69. Stage T64 ......................................................................................................................... 83 

2.70. Stage T65 ......................................................................................................................... 84 

2.71. Stage T66 ......................................................................................................................... 85 

2.72. Stage T67 ......................................................................................................................... 86 

2.73. Stage T68 ......................................................................................................................... 87 

2.74. Stage T69 ......................................................................................................................... 88 

2.75. Stage T70 ......................................................................................................................... 89 

2.76. Stage T71 ......................................................................................................................... 90 

2.77. Stage T72 ......................................................................................................................... 91 

2.78. Stage T73 ......................................................................................................................... 92 

2.79. Stage T74 ......................................................................................................................... 93 

2.80. Stage T75 ......................................................................................................................... 94 

2.81. Stage T76 ......................................................................................................................... 95 

2.82. Stage T77 ......................................................................................................................... 96 

2.83. Stage T78 ......................................................................................................................... 97 

2.84. Stage T79 ......................................................................................................................... 98 

2.85. Stage T80 ......................................................................................................................... 99 

2.86. Stage T81 ....................................................................................................................... 100 

2.87. Stage T82 ....................................................................................................................... 101 

2.88. Stage T83 ....................................................................................................................... 102 

2.89. Stage T84 ....................................................................................................................... 103 

2.90. Stage T85 ....................................................................................................................... 104 

2.91. Stage T86 ....................................................................................................................... 105 

2.92. Stage T87 ....................................................................................................................... 106 



 Method of Working Plan  

Page 5 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.93. Stage T88 ....................................................................................................................... 107 

2.94. Stage T89 ....................................................................................................................... 108 

2.95. Stage T90 ....................................................................................................................... 109 

2.96. Stage T91 ....................................................................................................................... 110 

2.97. Stage T92 ....................................................................................................................... 111 

2.98. Stage T93 ....................................................................................................................... 112 

2.99. Stage T94 ....................................................................................................................... 113 

2.100. Stage T95................................................................................................................... 114 

3. Restrictions to Works .............................................................................................................. 115 

3.1. Weather Conditions ...................................................................................................... 115 

3.2. Airport Emergencies ...................................................................................................... 115 

3.3. NOTAM or Other Change to AIP ................................................................................... 115 

3.4. Restoration of Normal Safety Standards....................................................................... 116 

3.5. Restrictions on the Organisation Carrying Out Works .................................................. 116 

4. Personnel and Equipment ....................................................................................................... 116 

4.1. Requirement to Vacate the Movement Area ................................................................ 116 

4.2. Working Hours on Site .................................................................................................. 116 

4.3. Melbourne Airport Operational Policies ....................................................................... 116 

4.4. Site Restriction Markings/Lighting ................................................................................ 117 

4.5. Access to the Work Site ................................................................................................. 117 

4.6. Traffic Management Plans ............................................................................................ 117 

4.7. Marking/Lighting of Vehicles ........................................................................................ 117 

4.8. Vehicle/Equipment Height Limit ................................................................................... 118 

4.9. Speed Limits .................................................................................................................. 118 

4.10. Parking of Private Vehicles ............................................................................................ 119 

4.11. Control of Works Personnel .......................................................................................... 119 

4.12. Personal Protective Equipment (PPE) ........................................................................... 119 

5. Aerodromes Markers, Markings and Lights ............................................................................ 119 

5.1. General .......................................................................................................................... 119 

5.2. Lights ............................................................................................................................. 119 

5.3. Protection of Electrical Services and Control Cables .................................................... 120 

6. Special Requirements ............................................................................................................. 120 

6.1. Airport Security ............................................................................................................. 120 

6.2. Permits .......................................................................................................................... 120 



 Method of Working Plan  

Page 6 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

6.2.1. Permit to Commence Works (PERCOW) ................................................................... 120 

6.2.2. Hot Works Permit ..................................................................................................... 121 

6.2.3. Excavation Permit ..................................................................................................... 121 

6.2.4. Crane Permit ............................................................................................................. 122 

6.2.5. Electrical Isolation Permit ......................................................................................... 122 

6.3. Critical Obstacles ........................................................................................................... 123 

6.3.1. General Requirements .............................................................................................. 123 

6.3.2. Height and Location of Critical Obstacles ................................................................. 123 

6.4. Pavement and Cleanliness ............................................................................................ 123 

6.5. Waste Disposal and Environment Protection ............................................................... 123 

6.6. Explosives ...................................................................................................................... 124 

6.7. Dust ............................................................................................................................... 124 

6.8. Dumping of Fill .............................................................................................................. 124 

6.9. Site Sheds and Locations ............................................................................................... 124 

6.10. Smoking and Use of E-Cigarettes .................................................................................. 124 

6.11. Wildlife Hazards and Food Consumption ...................................................................... 124 

6.12. Lime and Cement Stabilisation ...................................................................................... 124 

6.13. Completion of Works Inspection ................................................................................... 125 

7. Administration ........................................................................................................................ 126 

7.1. Contractors .................................................................................................................... 126 

7.2. Project Manager ............................................................................................................ 126 

7.3. Works Organisers .......................................................................................................... 126 

7.4. Airfield Operations and Works Coordinator ................................................................. 127 

7.5. Works Safety Officer ..................................................................................................... 127 

7.6. MOWP Author ............................................................................................................... 127 

8. Authority ................................................................................................................................. 128 

8.1. Conduct of Works .......................................................................................................... 128 

8.2. Expiry ............................................................................................................................. 128 

8.3. Variation ........................................................................................................................ 128 

8.4. Approval ........................................................................................................................ 128 

9. Drawings ................................................................................................................................. 129 

9.1. Stage R1 ......................................................................................................................... 129 

9.2. Stage R2 ......................................................................................................................... 130 

9.3. Stage R3 ......................................................................................................................... 131 



 Method of Working Plan  

Page 7 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

9.4. Stage R4 ......................................................................................................................... 132 

9.5. Stage R5 ......................................................................................................................... 133 

9.6. Stage T1 ......................................................................................................................... 135 

9.7. Stage T2 ......................................................................................................................... 136 

9.8. Stage T3 ......................................................................................................................... 137 

9.9. Stage T4 ......................................................................................................................... 138 

9.10. Stage T5 ......................................................................................................................... 139 

9.11. Stage T6 ......................................................................................................................... 140 

9.12. Stage T7 ......................................................................................................................... 141 

9.13. Stage T8 ......................................................................................................................... 142 

9.14. Stage T9 ......................................................................................................................... 143 

9.15. Stage T10 ....................................................................................................................... 144 

9.16. Stage T11 ....................................................................................................................... 145 

9.17. Stage T12 ....................................................................................................................... 146 

9.18. Stage T13 ....................................................................................................................... 147 

9.19. Stage T14 ....................................................................................................................... 148 

9.20. Stage T15 ....................................................................................................................... 149 

9.21. Stage T16 ....................................................................................................................... 150 

9.22. Stage T17 ....................................................................................................................... 151 

9.23. Stage T18 ....................................................................................................................... 152 

9.24. Stage T19 ....................................................................................................................... 153 

9.25. Stage T20 ....................................................................................................................... 154 

9.26. Stage T21 ....................................................................................................................... 155 

9.27. Stage T22 ....................................................................................................................... 156 

9.28. Stage T23 ....................................................................................................................... 157 

9.29. Stage T24 ....................................................................................................................... 158 

9.30. Stage T25 ....................................................................................................................... 159 

9.31. Stage T26 ....................................................................................................................... 160 

9.32. Stage T27 ....................................................................................................................... 161 

9.33. Stage T28 ....................................................................................................................... 162 

9.34. Stage T29 ....................................................................................................................... 163 

9.35. Stage T30 ....................................................................................................................... 164 

9.36. Stage T31 ....................................................................................................................... 165 

9.37. Stage T32 ....................................................................................................................... 166 



 Method of Working Plan  

Page 8 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

9.38. Stage T33 ....................................................................................................................... 167 

9.39. Stage T34 ....................................................................................................................... 168 

9.40. Stage T35 ....................................................................................................................... 169 

9.41. Stage T36 ....................................................................................................................... 170 

9.42. Stage T37 ....................................................................................................................... 171 

9.43. Stage T38 ....................................................................................................................... 172 

9.44. Stage T39 ....................................................................................................................... 173 

9.45. Stage T40 ....................................................................................................................... 174 

9.46. Stage T41 ....................................................................................................................... 175 

9.47. Stage T42 ....................................................................................................................... 176 

9.48. Stage T43 ....................................................................................................................... 177 

9.49. Stage T44 ....................................................................................................................... 178 

9.50. Stage T45 ....................................................................................................................... 179 

9.51. Stage T46 ....................................................................................................................... 180 

9.52. Stage T47 ....................................................................................................................... 181 

9.53. Stage T48 ....................................................................................................................... 182 

9.54. Stage T49 ....................................................................................................................... 183 

9.55. Stage T50 ....................................................................................................................... 184 

9.56. Stage T51 ....................................................................................................................... 185 

9.57. Stage T52 ....................................................................................................................... 186 

9.58. Stage T53 ....................................................................................................................... 187 

9.59. Stage T54 ....................................................................................................................... 188 

9.60. Stage T55 ....................................................................................................................... 189 

9.61. Stage T56 ....................................................................................................................... 190 

9.62. Stage T57 ....................................................................................................................... 191 

9.63. Stage T58 ....................................................................................................................... 192 

9.64. Stage T59 ....................................................................................................................... 193 

9.65. Stage T60 ....................................................................................................................... 194 

9.66. Stage T61 ....................................................................................................................... 195 

9.67. Stage T62 ....................................................................................................................... 196 

9.68. Stage T63 ....................................................................................................................... 197 

9.69. Stage T64 ....................................................................................................................... 198 

9.70. Stage T65 ....................................................................................................................... 199 

9.71. Stage T66 ....................................................................................................................... 200 



 Method of Working Plan  

Page 9 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

9.72. Stage T67 ....................................................................................................................... 201 

9.73. Stage T68 ....................................................................................................................... 202 

9.74. Stage T69 ....................................................................................................................... 203 

9.75. Stage T70 ....................................................................................................................... 204 

9.76. Stage T71 ....................................................................................................................... 205 

9.77. Stage T72 ....................................................................................................................... 206 

9.78. Stage T73 ....................................................................................................................... 207 

9.79. Stage T74 ....................................................................................................................... 208 

9.80. Stage T75 ....................................................................................................................... 209 

9.81. Stage T76 ....................................................................................................................... 210 

9.82. Stage T77 ....................................................................................................................... 211 

9.83. Stage T78 ....................................................................................................................... 212 

9.84. Stage T79 ....................................................................................................................... 213 

9.85. Stage T80 ....................................................................................................................... 214 

9.86. Stage T81 ....................................................................................................................... 215 

9.87. Stage T82 ....................................................................................................................... 216 

9.88. Stage T83 ....................................................................................................................... 217 

9.89. Stage T84 ....................................................................................................................... 218 

9.90. Stage T85 ....................................................................................................................... 219 

9.91. Stage T86 ....................................................................................................................... 220 

9.92. Stage T87 ....................................................................................................................... 221 

9.93. Stage T88 ....................................................................................................................... 222 

9.94. Stage T89 ....................................................................................................................... 223 

9.95. Stage T90 ....................................................................................................................... 224 

9.96. Stage T91 ....................................................................................................................... 225 

9.97. Stage T92 ....................................................................................................................... 226 

9.98. Stage T93 ....................................................................................................................... 227 

9.99. Stage T94 ....................................................................................................................... 228 

9.100. Stage T95................................................................................................................... 229 

10. Distribution List ................................................................................................................... 230 

11. Further Information ............................................................................................................ 230 

  



 Method of Working Plan  

Page 10 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

Definitions 

Please refer to the Aeronautical Information Package and the CASA Website for commonly used 

Aviation terms and abbreviations. 

For additional definitions specific to Melbourne Airport, please visit 

www.melbourneairport.com.au/glossary.  

 

 

Change Summary 

Version Date Change Description 

1 07 March 2025 ¶ Initial issue for stakeholder consultation 

 21 March 2025 ¶ Initial release 

2 02 June 2025 ¶ Amendment to Stage T48 

¶ Updated CASA Instrument of Approval: Works within the ORA 

¶ Renaming of Bay D3 to Bay D1 

3 21 August 2025 ¶ Changes to STODA in stages T9, T19 and T48  

4 19 March 2026 ¶ Updated NOTAMs and drawings to reflect Taxilane Renaming 

¶ Changes in stage restrictions wording and NOTAMS 

 

  

https://www.melbourneairport.com.au/glossary
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Important Contacts 

 

1. Works Information 

1.1. Conditions of this Method of Working Plan 

All works must be carried out in accordance with this MOWP. No changes to the conditions outlined 

in this Method of Working Plan (MOWP) can be made without the approval of the Airfield 

Operations and Works Coordinators. 

This MOWP must be carried out in conjunction with all Melbourne Airport Operational Policies. 

1.2. Project Scope and Affected Aerodrome Facilities 

The works undertaken as part of this MOWP are to ensure all parts of the airport are in a safe, 

serviceable, and compliant condition. 

Stages of this MOWP may be used to facilitate Manoeuvring Area Maintenance, Visual Aid 

Maintenance, Electrical works, and Survey works for current and future projects and any other 

works deemed necessary. 

The actual date and time of the commencement of the work will be advised by a Notice to Airmen 

(NOTAM), and Local Works Plan (LWP) to be issued not less than 48 hours before works commence. 

Title Contact Number Contact email 

Airfield Operations & 
Works Coordinators 

+61 417 658 134 
+61 418 775 788 

leanne.carroll@melair.com.au 
gavan.saker@melair.com.au 
airfieldworkscoordinator@melair.com.au 

Melbourne Airport 
Buildings Approvals 
Officer 

+61 (03) 9297 1310 building.approval@melair.com.au  

Fire & Life Safety 
Leader 

N/A FireImpairments@melair.com.au 

Melbourne Airport ς 
Airfield Lighting 
(Permits) 

N/A airsidepermits@melair.com.au 

Melbourne Airport ς 
Engineering and Asset 
Management 

N/A cablingpermit@melair.com.au 

Crane Permits +61 455 333 889 cranepermits@melair.com.au  

Car 2 +61 418 335 985  

Airfield Civil 
Maintenance 
Manager  

+61 477 677 322 daniel.watts@melair.com.au  
 

Airfield Lighting 
Maintenance 
Manager  

+61 477 445 595 daniele.mosticone@melair.com.au  

mailto:leanne.carroll@melair.com.au
mailto:airfieldworkscoordinator@melair.com.au
mailto:building.approval@melair.com.au
mailto:FireImpairments@melair.com.au
mailto:airsidepermits@melair.com.au
mailto:cablingpermit@melair.com.au
mailto:cranepermits@melair.com.au
mailto:Daniel.watts@melair.com.au
mailto:Daniele.mosticone@melair.com.au
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1.3. Works Sequence 

Due to the nature of the works being completed under this MOWP being reactive in nature there is 

no set sequence for these works. All stages may commence from 08/04/2025 and be completed by 

08/04/2027 

Duration of each stage will vary depending on the works required to be completed.  Works will be 

conducted at dates and times to best reduce impact to aircraft operations. 

The actual date and time of commencement will be advised by a NOTAM, to be issued not less than 

48 hours before work commences. 

Actual dates and times will also be advised via the release of a Local Works Plan to affected 

stakeholders and will be updated to aircraft operators via the Aeronautical Information Publication 

including AIP-SUP, AIC, and NOTAM. 

1.3.1. Runways 

Stage R1 Runway 09/27  

Stage R2 Runway 09/27 including the intersection of Taxiway Alpha  

Stage R3 Runway 09/27 including the intersection of Taxiway Victor 

{ǘŀƎŜ wп wǳƴǿŀȅ мсκоп ƛƴŎƭǳŘƛƴƎ ¢ŀȄƛǿŀȅΩǎ !ƭǇƘŀ ŀƴŘ ±ƛŎǘƻǊ ƴƻǊǘƘ ƻŦ wǳƴǿŀȅ лфκнт 

Stage R5 Runway 16/34 including Taxiway Charlie and Taxiway Victor north of Runway 09/27 
(Bravo Run-up Bay available) 

1.3.2. Taxiways  

Stage T1 Taxiway Alpha between Taxiway Juliet and Taxiway Whiskey 

Stage T2 Taxiway Alpha between Taxiway Yankee and Taxiway Juliet 

Stage T3 Taxiway Alpha between Taxiway Yankee and Taxiway Golf 

Stage T4 Taxiway Alpha between Taxiway Uniform and Taxiway Golf 

Stage T5 Taxiway Alpha between Taxiway Uniform and Taxiway Tango 

Stage T6 Taxiway Alpha between Taxiway Tango and Taxiway Echo 

Stage T7 Taxiway Alpha between Taxiway Echo and Taxiway Charlie  

Stage T8 Taxiway Alpha between Bravo Run Up Bay and Runway 09/27 

Stage T9 Taxiway Bravo and Taxiway Alpha north of Taxiway Charlie 

Stage T10 Taxiway Alpha between Runway 09/27 and Taxiway Charlie 

Stage T11 Taxiway Sierra between Taxiway Juliet and Taxiway Whiskey 

Stage T12 Taxiway Sierra between Taxiway Juliet and Taxiway Yankee 

Stage T13 Taxiway Sierra between Taxiway Uniform and Taxiway Golf 

Stage T14 Taxiway Delta between Taxiway Alpha and Taxiway Victor  

Stage T15 Taxiway Victor between Taxiway Yankee and Taxiway Juliet 

Stage T16 Taxiway Victor between Taxiway Yankee and Taxiway Golf  

Stage T17 Taxiway Victor between Taxiway Foxtrot and Taxiway Uniform 

Stage T18 Taxiway Victor between Taxiway Foxtrot and Taxiway Golf and Taxiway Uniform 
between Taxiway Alpha and Taxiway Victor 

Stage T19 Taxiway Kilo between Taxiway Alpha and Taxiway Kilo stop bar (westbound) 

Stage T20 Taxiway Kilo between Taxiway Alpha and Taxiway Kilo Run-up Bay 

Stage T21 Taxiway Whiskey between Taxiway Sierra and Taxiway Alpha 
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Stage T22 Taxiway Whiskey east of Taxiway Sierra 

Stage T23 Taxiway Whiskey east of Whiskey 1 

Stage T24 Taxiway Whiskey east of Whiskey 2 

Stage T25 Taxiway Whiskey east of Whiskey 3 

Stage T26 Taxilane Whiskey 1  

Stage T27 Taxilane Whiskey 2  

Stage T28 Taxilane Whiskey 3  

Stage T29 Taxiway Juliet west of Taxiway Victor 

Stage T30 Taxiway Juliet between Taxiway Alpha and Taxiway Victor 

Stage T31 Taxiway Juliet between Taxiway Alpha and Taxiway Sierra 

Stage T32 Taxiway Yankee between Taxiway Alpha and Taxiway Victor 

Stage T33 Taxiway Yankee between Taxiway Alpha and Taxiway Sierra 

Stage T34 Taxiway Golf between Taxiway Alpha and Taxiway Victor 

Stage T35 Taxiway Golf between Taxiway Sierra and Taxiway Alpha 

Stage T36 Taxiway Uniform between Taxiway Alpha and Taxiway Victor 

Stage T37 Taxiway Uniform between Taxiway Sierra and Taxiway Alpha 

Stage T38 Taxiway Foxtrot between Taxiway Tango and Taxiway Echo, and Taxiway Victor 
between Taxiway Tango and Taxiway Echo 

Stage T39 Taxiway Tango between Taxiway Quebec and Taxiway Romeo 

Stage T40 Taxiway Tango between Taxiway Quebec and Taxiway Papa 

Stage T41 Taxiway Tango between Taxiway Sierra and Taxiway Papa 

Stage T42 Taxiway Tango between Taxiway Sierra and Taxiway Alpha 

Stage T43 Taxiway Tango between Taxiway Alpha and Taxiway Foxtrot 

Stage T44 Taxiway Papa between Runway 09/27 and Taxiway Echo 

Stage T45 Taxiway Papa between Taxiway Tango and Taxiway Echo 

Stage T46 Taxiway Quebec north of Taxiway Echo 

Stage T47 Taxiway November 

Stage T48 Taxiway Mike and Taxiway Echo west of Taxiway November 

Stage T49 Taxiway Echo west of Runway 16/34, Taxiway Mike and Taxiway November  

Stage T50 Taxiway Echo between Runway 16/34 and Taxiway Papa  

Stage T51 Intersection of Taxiway Alpha and Taxiway Delta  

Stage T52 Taxiway Echo between Taxiway Sierra and Taxiway Papa 

Stage T53 Taxiway Echo between Taxiway Papa and Taxiway Quebec 

Stage T54 Taxiway Echo between Taxiway Quebec and Taxiway Romeo 

Stage T55 Intersection of Taxiway Alpha, Echo, and Foxtrot 

Stage T56 Intersection of Taxiway Alpha and Taxiway Tango 

Stage T57 Intersection of Taxiway Alpha and Taxiway Uniform 

Stage T58 Intersection of Taxiway Golf and Taxiway Alpha 

Stage T59 Intersection of Taxiway Alpha and Taxiway Yankee 

Stage T60 Intersection of Taxiway Alpha and Taxiway Juliet 

Stage T61 Intersections of Taxiway Alpha and Taxiway Whiskey 

Stage T62 Intersection of Taxiway Whiskey and Taxiway Sierra 

Stage T63 Intersection of Taxiway Sierra and Taxiway Juliet 

Stage T64 Intersection of Taxiway Sierra and Taxiway Yankee 

Stage T65 Intersection of Taxiway Sierra and Taxiway Golf 

Stage T66 Intersection of Taxiway Sierra and Taxiway Uniform 

Stage T67 Intersection of Taxiway Tango and Taxiway Sierra 

Stage T68 Intersection of Taxiway Victor and Taxiway Juliet 
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Stage T69 Intersection of Taxiway Victor and Taxiway Yankee 

Stage T70 Intersection of Taxiway Victor and Taxiway Golf 

Stage T71 Intersection of Taxiway Victor, Taxiway Foxtrot and Taxiway Tango 

Stage T72 Intersection of Taxiway Quebec and Taxiway Echo 

Stage T73 Intersection of Taxiway Romeo and Taxiway Tango 

Stage T74 Intersection of Taxiway Echo and Taxiway Papa 

Stage T75 Taxiway Sierra north of Taxiway Delta   

Stage T76 Intersection of Taxiway Tango and Taxiway Quebec 

Stage T77 Intersection of Taxiway Tango and Taxiway Papa 

Stage T78 Taxilane APN1 

Stage T79 Taxilane APN2 

Stage T80 Taxilane APN3 

Stage T81 Taxilane APN5 

Stage T82 Taxilane APN6 

Stage T83 Taxilane APN8 

Stage T84 Taxilane APN10 

Stage T85 Taxiway Golf between Runway 16/34 and Taxiway Victor 

Stage T86 Taxiway Foxtrot between Runway 16/34 and Taxiway Victor 

Stage T87 Taxiway Charlie west of Taxiway Victor  

Stage T88 Intersection of Taxiway Foxtrot and Taxiway Echo 

Stage T89 Intersection of Taxiway Victor and Taxiway Delta 

Stage T90 Taxiway Victor between Runway 09/27 and Taxiway Charlie 

Stage T91 Taxiway Delta between Taxiway Alpha and Taxiway Lima   

Stage T92 Taxiway Delta between Taxiway Alpha and Taxiway Papa  

Stage T93 Taxiway Delta between Taxiway Lima and Taxiway Papa  

Stage T94 Taxiway Alpha between Taxiway Delta and Taxiway Echo 

Stage T95 Taxilane APN9 
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2. Restrictions to Aircraft Operations 

2.1. Stage R1 

Stage R1 

Description of Works Runway 09/27 involves manoeuvring area maintenance, visual aid 

maintenance and electrical works.   

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 09/27 not available 

Taxiways Taxiway Papa north of Taxiway Delta not available 
Taxiway Quebec north of Taxiway Echo not available 
Taxiway Mike not available 
Taxiway November not available 
Taxiway Echo west of Runway 16/34 not available 

Aircraft Type Restrictions Not applicable  

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE) 

RWY 09/27 CLSD DUE WIP 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R1 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE) 

TWY M AND TWY N CLSD DUE WIP 

TWY P NORTH OF TWY D CLSD  

TWY Q NORTH OF TWY E CLSD 

TWY E WEST OF RWY 16/34 CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R1 

Remarks Works on this stage will only be undertaken when the prevailing wind 

conditions do not dictate the essential use of Runway 09/27. 

Drawing Stage R1 

ATC Lighting Control R1 



 Method of Working Plan  

Page 16 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.2. Stage R2 

Stage R2 

Description of Works Runway 09/27 involves manoeuvring area maintenance, visual aid 

maintenance and electrical works.   

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 09/27 not available 

Taxiways Taxiway Papa north of Taxiway Delta not available 
Taxiway Quebec north of Taxiway Echo not available 
Taxiway Alpha between Taxiway Delta and Taxiway Charlie not 
available  
Taxiway Mike not available  
Taxiway November not available 
Taxiway Echo west of Runway16/34 not available 

Aircraft Type Restrictions Not applicable  

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
RWY 09/27 CLSD DUE WIP  
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R2 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
TWY M AND TWY N CLSD DUE WIP 
TWY P NORTH OF TWY D CLSD  
TWY Q NORTH OF TWY E CLSD 
TWY A BTN TWY D AND TWY C CLSD 
TWY E WEST OF RWY 16/34 CLSD  
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R2 

Remarks Works on this stage will only be undertaken when the prevailing wind 

conditions do not dictate the essential use of Runway 09/27. 

Drawing Stage R2 

ATC Lighting Control R2 
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2.3. Stage R3 

Stage R3 

Description of Works Runway 09/27 involves Manoeuvring Area Maintenance, Visual Aid 
Maintenance and Electrical works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 09/27 not available 

Taxiways Taxiway Papa north of Taxiway Delta not available 
Taxiway Quebec north of Taxiway Echo not available 
Taxiway Victor north of Taxiway Delta not available  
Taxiway Mike not available  
Taxiway November not available 
Taxiway Echo west of Runway 16/34 not available 

Aircraft Type Restrictions Not applicable. 

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
RWY 09/27 CLSD DUE WIP  
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R3 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)    
TWY M AND TWY N CLSD DUE WIP 
TWY P NORTH OF TWY D CLSD  
TWY Q NORTH OF TWY E CLSD 
TWY V NORTH OF TWY D CLSD  
TWY E WEST OF RWY 16/34 CLSD  
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R3 

Remarks Works on this stage will only be undertaken when the prevailing wind 

conditions do not dictate the essential use of Runway 09/27. 

Drawing Stage R3 

ATC Lighting Control R3 

 

  



 Method of Working Plan  

Page 18 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.4. Stage R4 

Stage R4 

Description of Works Runway 16/34 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 16/34 not available 

Taxiways Taxiway Alpha north of Runway 09/27 not available 
Taxiway Bravo not available  
Taxiway Victor north of Runway 09/27 not available 
Taxiway Charlie not available 
Taxiway Foxtrot (RET) west of Taxiway Victor not available  
Taxiway Golf (RET) west of Taxiway Victor not available 
Taxiway Juliet west of Taxiway Victor not available 
Taxiway Kilo west of Taxiway Alpha not available  

Aircraft Type Restrictions Not applicable. 

RWY NOTAM A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
RWY 16/34 CLSD DUE WIP 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R4 

TWY NOTAM  A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
TWY B, TWY C AND TWY K CLSD DUE WIP 
TWY A NORTH OF RWY 09/27 CLSD 
TWY V NORTH OF RWY 09/27 CLSD 
TWY F WEST OF TWY V CLSD 
TWY G WEST OF TWY V CLSD 
TWY J WEST OF TWY V CLSD 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R4 

Remarks Engine Ground Runs at Taxiway Bravo and Taxiway Kilo are not 

available during these works. Works on this stage will only be 

undertaken when the prevailing wind conditions do not dictate the 

essential use of Runway 16/34. 

Drawing Stage R4 

ATC Lighting Control R4 
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2.5. Stage R5 

Stage R5 

Description of Works Runway 16/34 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 16/34 not available 

Taxiways Taxiway Charlie not available 
Taxiway Victor north of Runway 09/27 not available 
Taxiway Foxtrot (RET) west of Taxiway Victor not available  
Taxiway Golf (RET) west of Taxiway Victor not available 
Taxiway Juliet west of Taxiway Victor not available. 
Taxiway Kilo west of Taxiway Alpha not available 

Aircraft Type Restrictions Not applicable. 

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
RWY 16/34 CLSD DUE WIP 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R5 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
TWY C AND TWY K CLSD DUE WIP 
TWY V NORTH OF RWY 09/27 CLSD  
TWY F WEST OF TWY V CLSD 
TWY G WEST OF TWY V CLSD 
TWY J WEST OF TWY V CLSD 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE R5 

Remarks Engine Ground Runs at Taxiway Kilo are not available during these 

works however the Taxiway Bravo may remain available. Works on 

this stage will only be undertaken when the prevailing wind 

conditions do not dictate the essential use of Runway 16/34. 

Drawing Stage R5 

ATC Lighting Control R5 
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2.6. Stage T1 

Stage T1 

Description of Works Taxiway Alpha between Taxiway Juliet and Taxiway Whiskey involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Juliet and Taxiway Whiskey not 

available 

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY J AND TWY W CLSD DUE WIP 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T1 

Remarks Nil 

Drawing Stage T1 

ATC Lighting Control T1 
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2.7. Stage T2 

Stage T2 

Description of Works Taxiway Alpha between Taxiway Yankee and Taxiway Juliet involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Yankee and Taxiway Juliet not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY Y AND TWY J CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T2 

Remarks Bays impacted: G54, G54A, G56, G57, G57A, G57B, G57C, G57D, 

G57E, G57F, G57G G58, G59, G60, G60A, G60B, G60C, G60D, G60E, 

G60F and G60G.  

Remote parking positions RPA20, RPA21, RPA22 and RPA23 not 

available.  

Drawing Stage T2 

ATC Lighting Control T2 
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2.8. Stage T3 

Stage T3 

Description of Works Taxiway Alpha between Taxiway Yankee and Taxiway Golf involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Yankee and Taxiway Golf not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY Y AND TWY G CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T3   

Remarks Bays impacted:  F24, F24A, F24B, F25, F25A and F25B. 

Drawing Stage T3 

ATC Lighting Control T3 
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2.9. Stage T4 

Stage T4 

Description of Works Taxiway Alpha between Taxiway Uniform and Taxiway Golf involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Taxiway Uniform and Taxiway Golf not 

available  

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY U AND TWY G CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T4  

Remarks Nil 

Drawing Stage T4 

ATC Lighting Control T4 

 

  



 Method of Working Plan  

Page 24 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.10. Stage T5 

Stage T5 

Description of Works Taxiway Alpha between Taxiway Uniform and Taxiway Tango involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Taxiway Uniform and Taxiway Tango not 

available 

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  
TWY A BTN TWY U AND TWY T CLSD DUE TO WIP 
REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T5 

Remarks Bays impacted: D20, D20A, D18, D18A, D18B, D18C, D16, D16A, D16B 

and D14. 

Drawing Stage T5 

ATC Lighting Control T5 
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2.11. Stage T6 

Stage T6 

Description of Works Taxiway Alpha between Taxiway Tango and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Taxiway Tango and Taxiway Echo not 

available 

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY T AND TWY E CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T6 

Remarks Nil 

Drawing Stage T6 

ATC Lighting Control T6 
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2.12. Stage T7 

Stage T7 

Description of Works Intersection of Taxiway Alpha and Taxiway Delta involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Taxiway Echo and Taxiway Charlie and 

Taxiway Delta between Taxiway Victor and Taxiway Papa not 

available 

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY E AND TWY C CLSD DUE WIP 

TWY D BTN TWY V and TWY P CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T7 

Remarks Remote parking positions impacted: RPA30 and RPA31 

Drawing Stage T7  

ATC Lighting Control T7 
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2.13. Stage T8 

Stage T8 

Description of Works Taxiway Alpha between Bravo Run Up Bay and Runway 09/27 

involves Manoeuvring Area Maintenance, Visual Aid Maintenance 

and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways 
Taxiway Alpha between Taxiway Bravo Run Up Bay and Runway 

09/27, and Taxiway Charlie between Taxiway Victor and Taxiway 

Alpha not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY B RUN UP BAY AND RWY 09/27 CLSD DUE WIP 

TWY C BTN TWY V AND TWY A CLSD 

TWY B CLSD FOR CAT II/III DEP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T8 

Remarks Due to the closure of Taxiway Alpha north of Runway 09/27, aircraft 
requiring a full-length take-off on Runway 16 must enter Runway 
16/34 via Taxiway Charlie and backtrack using Taxiway Bravo for 
turnaround. Similarly, aircraft that pass Taxiway Charlie during the 
Runway 34 landing roll must back track Runway 16/34 using Taxiway 
Bravo for turnaround. Taxiway Bravo unavailable for Cat II/III. 

Drawing Stage T8 

ATC Lighting Control T8 
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2.14. Stage T9 

Stage T9 

Description of Works Taxiway Bravo and Taxiway Alpha north of Taxiway Charlie involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Bravo, and Taxiway Alpha north of Taxiway Charlie not 

available. 

Aircraft Type Restrictions Not applicable. 

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

RWY 16/34 OPR LEN REDUCED BY 304 M  

DECLARED DISTANCE AND GRADIENT CHANGES  
DECLARED DISTANCES   

RWY TORA   TODA                   ASDA       LDA   

16      3353    3473 (2.13%)      3413      3657  

34      3657    3837 (2.02%)      3717      3353  

RWY 16 STODA 3339 (1.6%) 3422 (1.9%) 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T9 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY B CLSD 

TWY A NORTH OF TWY C CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T9 

Remarks Due to the closure of Taxiway Bravo, full length departures on 

Runway 16 are not available. 

Taxiway Bravo Run Up Bay not available. 

Drawing Stage T9 

ATC Lighting Control T9 
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2.15. Stage T10 

Stage T10 

Description of Works Taxiway Alpha between Runway 09/27 and Taxiway Charlie involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Runway 09/27 and Taxiway Charlie not 

available  

Aircraft Type Restrictions Not applicable. 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN RWY 09/27 AND TWY C CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T10 

Remarks Nil 

Drawing Stage T10 

ATC Lighting Control T10 
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2.16. Stage T 11 

Stage T11 

Description of Works Taxiway Sierra between Taxiway Juliet and Taxiway Whiskey involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Juliet and Taxiway Whiskey not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN TWY J AND TWY W CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T11 

Remarks Nil 

Drawing Stage T11 

ATC Lighting Control T11 
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2.17. Stage T12 

Stage T12 

Description of Works Taxiway Sierra between Taxiway Juliet and Taxiway Yankee involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Juliet and Taxiway Yankee not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN TWY J AND TWY Y CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T12 

Remarks Bays impacted: G50, G51, and G52 

Drawing Stage T12 

ATC Lighting Control T12 
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2.18. Stage T13 

Stage T13 

Description of Works Taxiway Sierra between Taxiway Uniform and Taxiway Golf involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Uniform and Taxiway Golf not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN U AND TWY G CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T13 

Remarks Nil 

Drawing Stage T13 

ATC Lighting Control T13 
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2.19. Stage T14 

Stage T14 

Description of Works Taxiway Delta between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Delta between Taxiway Alpha and Taxiway Victor not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY D BTN TWY A AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T14 

Remarks Nil 

Drawing Stage T14 

ATC Lighting Control T14 
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2.20. Stage T15 

Stage T15 

Description of Works Taxiway Victor between Taxiway Yankee and Taxiway Juliet  involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Yankee and Taxiway Juliet not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTW TWY Y AND TWY J CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T15 

Remarks Nil 

Drawing Stage T15 

ATC Lighting Control T15 
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2.21. Stage T16 

Stage T16 

Description of Works Taxiway Victor between Taxiway Yankee and Taxiway Golf involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Yankee and Taxiway Golf 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY Y AND TWY G CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T16 

Remarks Nil 

Drawing Stage T16 

ATC Lighting Control T16 
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2.22. Stage T17 

Stage T17 

Description of Works Taxiway Victor between Taxiway Foxtrot and Taxiway Uniform 

involves Manoeuvring Area Maintenance, Visual Aid Maintenance 

and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways  

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY F AND TWY U CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T17 

Remarks Nil 

Drawing Stage T17 

ATC Lighting Control T17 
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2.23. Stage T18 

Stage T18 

Description of Works Taxiway Victor between Taxiway Foxtrot and Taxiway Golf and 

Taxiway Uniform between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Foxtrot and Taxiway Golf, Taxiway 

Uniform between Taxiway Alpha, and Taxiway Victor not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY F AND TWY G CLSD DUE TO WIP 

TWY U BTN TWY A AND TWY V CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T18 

Remarks Nil 

Drawing Stage T18 

ATC Lighting Control T18 
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2.24. Stage T19 

Stage T19 

Description of Works Taxiway Kilo between Taxiway Alpha and Taxiway Kilo stop bar 

(westbound) involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Due to Taxiway Kilo (east of Runway 16/34) being closed, full length 

departure on Runway 34 is not available. 

Taxiways Taxiway Kilo between Taxiway Alpha and the Taxiway Kilo stop bar 

(westbound) not available 

Aircraft Type Restrictions Not applicable  

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

RWY 16/34 OPR LEN REDUCED BY 754M AT SOUTHERN END DUE WIP  

SOUTHERN MOST ACCESS TO RWY 16/34 VIA TWY J  

LANDING RWY 34 FULL LEN AVBL 

DUE TWY K CLSD   

DECLARED DISTANCE AND GRADIENT CHANGES  

DECLARED DISTANCES   

RWY TORA       TODA                  ASDA  LDA  

16      3657       3777 (2.13%)    3717  2903 

34      2903       3083 (2.02%)    2963  3657  

RWY 34 STODA 2643 (1.6%)    2989 (1.9%) 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T19 

TWY NOTAM  (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY K CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T19 

Remarks Due to the closure of Taxiway Kilo, full length departures on Runway 

34 not available. Similarly, aircraft landing on Runway 16 MUST 

vacate at or prior to Taxiway Juliet. Kilo Run-Up Bay Not Available. 

Drawing Stage T19 

ATC Lighting Control T19 
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2.25. Stage T20 

Stage T20 

Description of Works Taxiway Kilo between Taxiway Alpha and Taxiway Kilo Run-up Bay 

involves Manoeuvring Area Maintenance, Visual Aid Maintenance 

and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Kilo between Taxiway Alpha and Taxiway Kilo Run-up Bay not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY K BTN TWY A AND K RUN UP BAY CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T20 

Remarks Due to the closure of Taxiway Kilo between the Kilo Run-up Bay and 

Taxiway Alpha, aircraft requiring a full-length take-off on Runway 34 

must enter Runway 16/34 via Taxiway Juliet and backtrack using the 

Taxiway Kilo Run-up Bay for turnaround.  

Similarly, aircraft that pass Taxiway Juliet during the Runway 16 

landing roll must back track Runway 16/34 using the Taxiway Kilo 

Run-up Bay for turnaround. 

Clearance available in the Taxiway Kilo Holding (Run Up) Bay 

Drawing Stage T20 

ATC Lighting Control T20 
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2.26. Stage T21 

Stage T21 

Description of Works Taxiway Whiskey between Taxiway Sierra and Taxiway Alpha involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Whiskey between Taxiway Sierra and Taxiway Alpha not 

available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY W BTN TWY S AND TWY A CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T21 

Remarks Nil 

Drawing Stage T21 

ATC Lighting Control T21 
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2.27. Stage T22 

Stage T22 

Description of Works Taxiway Whiskey east of Taxiway Sierra involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Whiskey east of Taxiway Sierra not available 

Taxilanes  Taxilanes Whiskey 1, Whiskey 2, Whiskey 3 and Whiskey 4 not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY W EAST OF TWY S CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T22 

Remarks Nil 

Drawing Stage T22 

ATC Lighting Control T22 
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2.28. Stage T23 

Stage T23 

Description of Works Taxiway Whiskey east of Whiskey 1 involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Whiskey east of Whiskey 1 not available 

Taxilanes  Taxilanes Whiskey 2, Whiskey 3, and Whiskey 4 not available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY W EAST OF W1 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T23 

Remarks Nil 

Drawing Stage T23 

ATC Lighting Control T23 
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2.29. Stage T24 

Stage T24 

Description of Works Taxiway Whiskey east of Whiskey 2 involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Whiskey east of Whiskey 2 not available 

Taxilanes Taxilanes Whiskey 3 and Whiskey 4 not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY W EAST OF W2 CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T24 

Remarks Nil 

Drawing Stage T24 

ATC Lighting Control T24 
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2.30. Stage T25 

Stage T25 

Description of Works Taxiway Whiskey east of Whiskey 3 involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Whiskey east of Whiskey 3 not available 

Taxilanes  Taxilane Whiskey 4 not available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY W EAST OF W3 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T25 

Remarks Nil 

Drawing Stage T25 

ATC Lighting Control T25 
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2.31. Stage T26 

Stage T26 

Description of Works Taxilane Whiskey 1 involves Movement Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilane Taxilane Whiskey 1 not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL W1 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T26 

Remarks Nil 

Drawing Stage T26 

ATC Lighting Control T26 
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2.32. Stage T27 

Stage T27 

Description of Works Taxilane Whiskey 2 involves Movement Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilane Taxilane Whiskey 2 not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL W2 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T27 

Remarks Nil 

Drawing Stage T27 

ATC Lighting Control T27 
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2.33. Stage T28 

Stage T28 

Description of Works Taxilane Whiskey 3 involves Movement Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Not applicable 

Taxilane Taxilane Whiskey 3 not available  

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL W3 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T28 

Remarks Nil 

Drawing Stage T28 

ATC Lighting Control T28 
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2.34. Stage T29 

Stage T29 

Description of Works Taxiway Juliet west of Taxiway Victor involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Juliet west of Taxiway Victor not available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY J WEST OF TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T29 

Remarks Nil 

Drawing Stage T29 

ATC Lighting Control T29 
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2.35. Stage T30 

Stage T30 

Description of Works Taxiway Juliet between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Juliet between Taxiway Alpha and Taxiway Victor not 

available   

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY J BTN TWY A AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T30 

Remarks Nil 

Drawing Stage T30 

ATC Lighting Control T30 
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2.36. Stage T31 

Stage T31 

Description of Works Taxiway Juliet between Taxiway Alpha and Taxiway Sierra involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Juliet between Taxiway Alpha and Taxiway Sierra not 

available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY J BTN TWY A AND TWY S CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T31 

Remarks Bay impacted: G54A 

Drawing Stage T31 

ATC Lighting Control T31 
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2.37. Stage T32 

Stage T32 

Description of Works Taxiway Yankee between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Yankee between Taxiway Alpha and Taxiway Victor 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Y BTN TWY A AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T32 

Remarks Nil 

Drawing Stage T32 

ATC Lighting Control T32 
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2.38. Stage T33 

Stage T33 

Description of Works Taxiway Yankee between Taxiway Alpha and Taxiway Sierra involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Yankee between Taxiway Alpha and Taxiway Sierra not 

available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Y BTN TWY A AND TWY S CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T33 

Remarks Bays impacted:  F22B, F24 and F24B, G57, G57A, G57F and G57G. 

Drawing Stage T33 

ATC Lighting Control T33 
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2.39. Stage T34 

Stage T34 

Description of Works Taxiway Golf between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Golf between Taxiway Alpha and Taxiway Victor not 

available 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY G BTN TWY A AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T34 

Remarks Nil 

Drawing Stage T34 

ATC Lighting Control T34 
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2.40. Stage T35 

Stage  

Description of Works Taxiway Golf between Taxiway Sierra and Taxiway Alpha involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not Applicable 

Taxiways Taxiway Golf between Taxiway Sierra and Taxiway Alpha not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY G BTN TWY S AND TWY A CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T35 

Remarks Bays impacted: F25 and F25A not available 

Drawing Stage T35 

ATC Lighting Control T35 
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2.41. Stage T36 

Stage T36 

Description of Works Taxiway Uniform between Taxiway Alpha and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Uniform between Taxiway Alpha and Taxiway Victor not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY U BTN TWY A AND TWY V CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T36 

Remarks Nil 

Drawing Stage T36 

ATC Lighting Control T36 
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2.42. Stage T37 

Stage T37 

Description of Works Taxiway Uniform between Taxiway Sierra and Taxiway Alpha involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Uniform between Taxiway Sierra and Taxiway Alpha not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY U BTN TWY S AND TWY A CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T37 

Remarks Bay impacted: D14  

Drawing Stage T37 

ATC Lighting Control T37 
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2.43. Stage T38 

Stage T38 

Description of Works Taxiway Foxtrot between Taxiway Tango and Taxiway Echo, and 

Taxiway Victor between Taxiway Tango and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Foxtrot between Taxiway Tango and Taxiway Echo, and 

Taxiway Victor between Taxiway Tango and Taxiway Echo not 

available. 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY F BTN TWY T AND TWY E CLSD DUE TO WIP  

TWY V BTN TWY T AND TWY E CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T38 

Remarks Nil 

Drawing Stage T38 

ATC Lighting Control T38 
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2.44. Stage T39 

Stage T39 

Description of Works Taxiway Tango between Taxiway Quebec and Taxiway Romeo 

involves Manoeuvring Area Maintenance, Visual Aid Maintenance 

and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Quebec and Taxiway Romeo not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A)MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY Q AND TWY R CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T39 

Remarks  Bay impacted: B29 (standoff bay at time of publication)  

Drawing Stage T39 

ATC Lighting Control T39 
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2.45. Stage T40 

Stage T40 

Description of Works Taxiway Tango between Taxiway Quebec and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Quebec and Taxiway Papa not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY Q AND TWY P CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T40 

Remarks Bays impacted: C11 and C12  

Drawing Stage T40 

ATC Lighting Control T40 
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2.46. Stage T41 

Stage T41 

Description of Works Taxiway Tango between Taxiway Sierra and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Sierra and Taxiway Papa not 

available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY S AND TWY P CLSD DUE TO WIP 

REFER TO METHOD OF WORKS PLAN 2025/2 STAGE T41 

Remarks Bays impacted: D7, D9, D9A, D9B, D10, D11, D11A, D11B, D13, 13A, 

D13B, D15, D15A, D15B, D17 and D19. 

Drawing Stage T41 

ATC Lighting Control T41 
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2.47. Stage T42 

Stage T42 

Description of Works Taxiway Tango between Taxiway Sierra and Taxiway Alpha involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Tango between Taxiway Sierra and Taxiway Alpha not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY S AND TWY A CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T42 

Remarks Bays impacted: D20 and D20A 

Drawing Stage T42 

ATC Lighting Control T42 
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2.48. Stage T43 

Stage T43 

Description of Works Taxiway Tango between Taxiway Alpha and Taxiway Foxtrot involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Alpha and Taxiway Foxtrot not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY A AND TWY F CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T43 

Remarks Nil 

Drawing Stage T43 

ATC Lighting Control T43 
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2.49. Stage T44 

Stage T44 

Description of Works Intersection of Taxiway Delta and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Delta between Taxiway Alpha and Taxiway Papa and Taxiway 

Papa between Taxiway Echo and Runway 09/27 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY D BTN TWY A AND TWY P CLSD 

TWY P BTN RWY 09/27 AND TWY E CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T44 

Remarks Nil 

Drawing Stage T44 

ATC Lighting Control T44 
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2.50. Stage T45 

Stage T45 

Description of Works Taxiway Papa between Taxiway Tango and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Papa between Taxiway Tango and Taxiway Echo not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY P BTN TWY T AND TWY E CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T45 

Remarks Nil 

Drawing Stage T45 

ATC Lighting Control T45 
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2.51. Stage T46 

Stage T46 

Description of Works Taxiway Quebec north of Taxiway Echo involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Quebec north of Taxiway Echo not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Q NORTH OF TWY E CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T46 

Remarks Nil 

Drawing Stage T46 

ATC Lighting Control T46 
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2.52. Stage T47 

Stage T47 

Description of Works Taxiway November involves Manoeuvring Area Maintenance, Visual 

Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway November not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY N CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T47 

Remarks Nil 

Drawing Stage T47 

ATC Lighting Control T47 
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2.53. Stage T48 

Stage T48 

Description of Works Taxiway Mike and Taxiway Echo west of Taxiway November involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways 
Taxiway Mike between Taxiway Mike Stop bar (northbound) and 

Taxiway Echo, and Taxiway Echo west of Taxiway November not 

available. 

Aircraft Type Restrictions Not applicable 

RWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

RWY 09/27 OPR LEN REDUCED BY 657 M  

DECLARED DISTANCE AND GRADIENT CHANGES  

DECLARED DISTANCES   

RWY TORA         TODA                    ASDA      LDA  

09          1629     1798 (2.09%)       1689      2286  

27          2286     2436 (1.54%)       2346      1648  

RWY 09 STODA 1620 (1.6%)         1735 (1.9%) 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T48 

TWY NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY M NOT AVBL   

TWY E WEST OF TWY N NOT AVBL 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T48 

Remarks  Due to the closure of Taxiway Mike, full length departures on Runway 

09 are not available. Aircraft landing Runway 27 MUST vacate the 

Runway via Rapid Exit Taxiway November. 

Drawing Stage T48 

ATC Lighting Control T48 
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2.54. Stage T49 

Stage T49 

Description of Works Taxiway Echo west of Runway 16/34, Taxiway November and Taxiway 

Mike involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo west of Runway 16/34, Taxiway November and Taxiway 

Mike not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A)MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

RWY 09 NOT AVBL FOR DEP  

RWY 27 NOT AVBL FOR ARR  

DUE TWY E WEST OF RWY 16/34 CLSD DUE WIP 

TWY N AND TWY M CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T49 

Remarks  Due to the closure of Taxiway Echo (east of Runway 16), Taxiway 

November and Taxiway Mike, Runway 09 departures and Runway 27 

arrivals are not available. 

Drawing Stage T49 

ATC Lighting Control T49 
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2.55. Stage T50 

Stage  

Description of Works Taxiway Echo between Runway 16/34 and Taxiway Foxtrot  involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance, and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Runway 16/34 and Taxiway Foxtrot, and 

Taxiway Victor between Taxiway Delta and Taxiway Tango not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN RWY 16/34 AND TWY F CLSD DUE TO WIP 

TWY V BTN TWY D AND TWY T CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T50 

Remarks  Due to Taxiway Echo (east of RUNWAY 16/34) being closed, aircraft 

arriving on Runway 27 and vacating at Taxiway Mike or Taxiway 

November must then enter Runway 16 southbound via Taxiway Echo 

to vacate the Runway at Taxiway Golf. 

Drawing Stage T50 

ATC Lighting Control T50 

 

  



 Method of Working Plan  

Page 70 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.56. Stage T51 

Stage T51 

Description of Works Taxiway Echo between Taxiway Sierra and Taxiway Alpha involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Sierra and Taxiway Alpha not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY S AND TWY A CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T51 

Remarks THIS STAGE IS CURRENTLY NOT IN USE  

Drawing  

ATC Lighting Control T51 
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2.57. Stage T52 

Stage T52 

Description of Works Taxiway Echo between Taxiway Sierra and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Sierra and Taxiway Papa not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY S AND TWY P CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T52 

Remarks Nil 

Drawing Stage T52 

ATC Lighting Control T52 
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2.58. Stage T53 

Stage T53 

Description of Works Taxiway Echo between Taxiway Papa and Taxiway Quebec involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Papa and Taxiway Quebec not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY P AND TWY Q CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T53 

Remarks Nil 

Drawing Stage T53 

ATC Lighting Control T53 
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2.59. Stage T54 

Stage T54 

Description of Works Taxiway Echo between Taxiway Quebec and Taxiway Romeo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Quebec and Taxiway Romeo not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY Q AND TWY R CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T54 

Remarks Nil 

Drawing Stage T54 

ATC Lighting Control T54 
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2.60. Stage T55 

Stage T55 

Description of Works Intersection of Taxiway Alpha, Echo and Foxtrot involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works.   

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Victor and Taxiway Papa, Taxiway 

Foxtrot between Taxiway Victor and Taxiway Echo, and Taxiway 

Alpha between Taxiway Tango and Taxiway Delta not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY V AND TWY P CLSD DUE TO WIP 

TWY F BTN TWY V AND TWY E CLSD 

TWY A BTN TWY T AND TWY D CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T55 

Remarks Nil 

Drawing Stage 55 

ATC Lighting Control T55 
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2.61. Stage T56 

Stage T56  

Description of Works Intersection of Taxiway Alpha and Taxiway Tango involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Alpha between Taxiway Echo and Taxiway Tango, and 

Taxiway Tango between Taxiway Sierra and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY E AND TWY T CLSD DUE TO WIP 

TWY T BTN TWY S AND TWY V CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T56 

Remarks Nil 

Drawing Stage T56 

ATC Lighting Control T56 
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2.62. Stage T57 

Stage T57 

Description of Works Intersection of Taxiway Alpha and Taxiway Uniform involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Uniform and Taxiway Golf, and 

Taxiway Uniform between Taxiway Sierra and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY U AND TWY G CLSD DUE TO WIP 

TWY U BTN TWY S AND TWY V CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T57  

Remarks  Bays impacted: D14 (D4, D6, D8 and D12 restricted to max code D 

Aircraft). 

No Code E arrivals onto the above bays unless under tow.  

Departures via the nonstandard pushback to A7. 

Drawing Stage T57 

ATC Lighting Control T57 
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2.63. Stage T58 

Stage T58 

Description of Works Intersection of Taxiway Golf and Taxiway Alpha involves Manoeuvring 

Area Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Uniform and Taxiway Golf, and 

Taxiway Golf between Taxiway Sierra and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY U AND TWY G CLSD DUE TO WIP 

TWY G BTN TWY S AND TWY V CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T58 

Remarks  Bays impacted: F25 and F25A  

Drawing Stage T58 

ATC Lighting Control T58 
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2.64. Stage T59 

Stage T59 

Description of Works Intersection of Taxiway Alpha and Taxiway Yankee involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Yankee between Taxiway Sierra and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Y BTN TWY S AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T59 

Remarks Bays impacted: F22B, F24, F24B, G57, G57A, G57D, G57E, G57F and 

G57G. 

Drawing Stage T59 

ATC Lighting Control T59 
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2.65. Stage T60 

Stage T60 

Description of Works Intersection of Taxiway Alpha and Taxiway Juliet involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable. 

Taxiways Taxiway Alpha between Taxiway Juliet and Taxiway Whiskey, and 

Taxiway Juliet between Taxiway Sierra and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY J AND TWY W CLSD DUE TO WIP  

TWY J BTN TWY S AND TWY V CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T60 

Remarks  Due to the closure of Taxiway Juliet between Taxiway Sierra and 

Taxiway Victor, and Taxiway Alpha between Taxiway Juliet and 

Taxiway Whiskey, all Code F aircraft requiring a full-length take-off on 

Runway 34 must enter Runway 16/34 via Taxiway Juliet and 

backtrack using Taxiway Kilo for turnaround.   

Code F aircraft that pass Taxiway Juliet during the Runway 16 landing 

roll must back track Runway 16/34 using the Taxiway Kilo Run-up Bay 

for turnaround. 

Bay impacted: G54A 

Drawing Stage T60 

ATC Lighting Control T60 
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2.66. Stage T61 

Stage T61 

Description of Works Intersections of Taxiway Alpha and Taxiway Whiskey involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Alpha between Taxiway Juliet and Taxiway Whiskey, Taxiway 

Whiskey between Taxiway Sierra, and Taxiway Kilo not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY J AND TWY W CLSD DUE TO WIP 

TWY W BTN TWY S AND TWY K CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T61 

Remarks  Due to the closure of Taxiway Juliet between Taxiway Sierra and 

Taxiway Victor, and Taxiway Alpha between Taxiway Juliet and 

Taxiway Whiskey, all Code F aircraft requiring a full-length take-off on 

Runway 34 must enter Runway 16/34 via Taxiway Juliet and 

backtrack using Taxiway Kilo for turnaround. Similarly, all aircraft that 

pass Taxiway Juliet during the Runway 16 landing roll must back track 

Runway 16/34 using the Taxiway Kilo Run-up Bay for turnaround. 

Kilo Run-up Bay available for an A380 turnaround.  

Follow me service available upon request. 

Drawing Stage T61 

ATC Lighting Control T61 
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2.67. Stage T62 

Stage T62 

Description of Works Intersection of Taxiway Whiskey and Taxiway Sierra involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Juliet and Taxiway Whiskey, and 

Taxiway Whiskey between Taxiway Alpha and Taxilane Whiskey 4 not 

available. 

Taxilanes  Taxilanes Whiskey 1, Whiskey 2, Whiskey 3 and Whiskey 4 not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN TWY J AND TWY W CLSD DUE TO WIP 

TWY W BTN TWY A AND TXL W4 CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T62 

Remarks Nil 

Drawing Stage T62 

ATC Lighting Control T62 
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2.68. Stage T63 

Stage T63 

Description of Works Intersection of Taxiway Sierra and Taxiway Juliet involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Juliet and Taxiway Whiskey, and 

Taxiway Juliet between Taxiway Alpha and Taxiway Sierra not 

available. 

Taxilanes Taxilane APN10 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN INTERMEDIATE HOLDING POINTS NORTH OF TWY J AND 

TWY W CLSD DUE TO WIP 

TWY J BTN TWY A AND TWY S CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T63 

Remarks  Bays impacted:  G54A, G42, G44, G46, G48, G50, H1, H1A, H1B, H2, 

H2A, H3, H3A and H3B. 

Drawing Stage T63 

ATC Lighting Control T63 
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2.69. Stage T64 

Stage T64 

Description of Works Intersection of Taxiway Sierra and Taxiway Yankee involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Yankee between Taxiway Alpha and APN8 AND APN 9 not 

available. 

Taxilane / Apron   Taxilanes APN8 and APN9 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Y BTN TWY A AND TXL APN8 CLSD DUE TO WIP 

TXL APN8 AND TXL APN9 CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T64 

Remarks  Bays impacted:  F12, F14, F16, F18, F20, F22, F22A, F22B, F24, F24B 

G41, G41A G43, G45, G45A, G47, G49, G57, G57A, G57D, G57E, G57F 

and G57G.  

Taxilanes APN8 and APN9 were previously known as Taxilane Yankee. 

Drawing Stage T64 

ATC Lighting Control T64 
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2.70. Stage T65 

Stage T65 

Description of Works Intersection of Taxiway Sierra and Taxiway Golf involves Manoeuvring 

Area Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Uniform and Taxiway Golf, and 

Taxiway Golf between Taxiway Alpha and Taxiway Sierra not 

available. 

Taxilanes  Taxilane APN6 not available 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN TWY U AND TWY G CLSD DUE TO WIP 

TWY G BTN TWY A AND TXL APN6 CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T65 

Remarks  Bays impacted: E2, E4, E6, E8, E10, F11, F13, F15, F17, F19, F21, F21A, 

F23, F25 and F25A. 

Taxilane APN6 was previously known as Taxilane Golf.  

Drawing Stage T65 

ATC Lighting Control T65 
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2.71. Stage T66 

Stage T66 

Description of Works Intersection of Taxiway Sierra and Taxiway Uniform involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra between Taxiway Uniform and Taxiway Golf, and 

Taxiway Uniform between Taxiway Alpha and Taxiway Sierra not 

available. 

Taxilanes  Taxilane APN5 not available.  

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S BTN TWY U AND TWY G CLSD DUE TO WIP 

TWY U BTN TWY A AND TXL APN5 CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T66 

Remarks Bays impacted: D2, D4, D4A D6, D8, D12, D14, E1, E3, E5, E7 and E9. 

Taxilane APN5 was previously known as Taxilane Uniform. 

Drawing Stage T66 

ATC Lighting Control T66 
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2.72. Stage T67 

Stage T67 

Description of Works Intersection of Taxiway Tango and Taxiway Sierra involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra north of Taxiway Tango, and Taxiway Tango between 

Taxiway Alpha and Taxiway Sierra not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S NORTH OF TWY T CLSD DUE TO WIP 

TWY T BTN TWY A AND INTERMEDIATE HOLDING POINT EAST OF TWY 

S CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T67 

Remarks  Bays impacted: D10, D11, D11B, D13, D13A. 

Drawing Stage T67 

ATC Lighting Control T67 
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2.73. Stage T68 

Stage T68 

Description of Works Intersection of Taxiway Victor and Taxiway Juliet involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Yankee and Taxiway Juliet, and 

Taxiway Juliet between Runway 16/34 and Taxiway Alpha not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY Y AND TWY J CLSD DUE TO WIP  

TWY J BTN RWY 16/34 AND TWY A CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T68  

Remarks Nil 

Drawing Stage T68 

ATC Lighting Control T68 
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2.74. Stage T69 

Stage T69 

Description of Works Intersection of Taxiway Victor and Taxiway Yankee involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Golf and Taxiway Juliet, and Taxiway 

Yankee between Taxiway Alpha and Taxiway Victor not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY G AND TWY J CLSD DUE TO WIP  

TWY Y BTN TWY A AND TWY V CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T69 

Remarks Nil 

Drawing Stage T69 

ATC Lighting Control T69 
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2.75. Stage T70 

Stage T70 

Description of Works Intersection of Taxiway Victor and Taxiway Golf involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Uniform and Taxiway Yankee, and 

Taxiway Golf between Runway 16/34 and Taxiway Alpha not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY U AND TWY Y CLSD DUE TO WIP  

TWY G BTN RWY 16/34 AND TWY A CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T70  

Remarks Nil 

Drawing Stage T70 

ATC Lighting Control T70 
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2.76. Stage T71 

Stage T71 

Description of Works Intersection of Taxiway Victor, Taxiway Foxtrot and Taxiway Tango 

involves Manoeuvring Area Maintenance, Visual Aid Maintenance 

and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Uniform and Taxiway Echo, Taxiway 

Foxtrot between Runway 16/34 and Taxiway Echo, and Taxiway 

Tango between Taxiway Foxtrot and Taxiway Alpha not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY U AND TWY E CLSD DUE TO WIP 

TWY F BTN RWY 16/34 AND TWY E CLSD 

TWY T BTN TWY A AND TWY F CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T71 

Remarks Nil 

Drawing Stage T71 

ATC Lighting Control T71 
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2.77. Stage T72 

Stage T72 

Description of Works Intersection of Taxiway Quebec and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Quebec between Runway 09/27 and Taxiway Tango, and 

Taxiway Echo between Taxiway Papa and Taxiway Romeo not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY Q BTN RWY 09/27 AND TWY T CLSD DUE TO WIP 

TWY E BTN TWY P AND TWY R CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T72 

Remarks Taxiway Tango east of Taxiway Papa not available to aircraft greater 

than Code E. 

Drawing Stage T72 

ATC Lighting Control T72 
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2.78. Stage T73 

Stage T73 

Description of Works Intersection of Taxiway Romeo and Taxiway Tango involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Quebec and Taxilane APN1, and 

Taxiway Tango between Taxiway Quebec and Taxiway Romeo not 

available. 

Taxilanes  Taxilane APN1 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY Q AND TXL APN1 CLSD DUE TO WIP 

TWY T BTN TWY R AND TWY Q CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T73 

Remarks Bays impacted: B21, B23, B25, B25A, B27 and B29. 

Drawing Stage T73 

ATC Lighting Control T73 
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2.79. Stage T74 

Stage T74 

Description of Works Intersection of Taxiway Echo and Taxiway Papa involves Manoeuvring 

Area Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Runway 27 departures and Runway 09 arrivals are not available for 

Code F aircraft. 

Taxiways Taxiway Echo between Taxiway Alpha and Taxiway Quebec, and 

Taxiway Papa between Taxiway Tango and Taxiway Delta not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY A AND TWY Q CLSD DUE TO WIP  

TWY P BTN TWY T AND TWY D CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T74 

Remarks Nil 

Drawing Stage T74 

ATC Lighting Control T74 
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2.80. Stage T75 

Stage T75 

Description of Works Taxiway Sierra north of Taxiway Tango involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Sierra north of Taxiway Tango not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY S NORTH OF TWY T CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T75 

Remarks Nil 

Drawing Stage T75 

ATC Lighting Control T75 
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2.81. Stage T76 

Stage T76 

Description of Works Intersection of Taxiway Tango and Taxiway Quebec involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Romeo and Taxiway Papa, and 

Taxiway Quebec between Taxiway Echo and Taxiway Tango not 

available. 

Taxilanes Taxilane APN2 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN TWY R AND TWY P CLSD DUE TO WIP  

TWY Q BTN TWY E AND TWY T CLSD 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T76 

Remarks Bays impacted: B22, B24, B26, B28, B30, B29, C1, C3, C5, C7, C9, C11, 

and C12. 

Drawing Stage T76 

ATC Lighting Control T76 
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2.82. Stage T77 

Stage T77 

Description of Works Intersection of Taxiway Tango and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Tango between Taxiway Papa and Taxiway Quebec, and 

Taxiway Papa between Taxiway Echo and Taxiway Tango not 

available. 

Taxilanes  Taxilane APN2 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY T BTN IHP WEST OF TWY P AND TWY Q CLSD DUE TO WIP  

TWY P BTN TWY E AND TWY T CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T77 

Remarks Bays impacted: C4, C6, C8, C10, C11, C12, D1 D5, D7 and D19. 

Drawing Stage T77 

ATC Lighting Control T77 

 

  



 Method of Working Plan  

Page 97 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.83. Stage T78 

Stage T78 

Description of Works Taxilane APN1 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes Taxilane APN1 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN1 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T78 

Remarks  Bays impacted: B21, B23, B25, B25A and B27. 

Drawing Stage T78 

ATC Lighting Control T78 
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2.84. Stage T79 

Stage T79 

Description of Works Taxilane APN2 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes Taxilane APN2 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN2 CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T79 

Remarks Bays impacted: B22, B24, B26, B28, B30, C1, C3, C5, C7 and C9. 

Drawing Stage T79 

ATC Lighting Control T79 
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2.85. Stage T80 

Stage T80 

Description of Works Taxilane APN3 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes  Taxilane APN3 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN3 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T80 

Remarks Bays impacted: C4, C6, C8, C10, D1, D5 and D7. 

Drawing Stage T80 

ATC Lighting Control T80 
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2.86. Stage T81 

Stage T81 

Description of Works Taxilane APN5 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes Taxilane APN5 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN5 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T81 

Remarks  Bays impacted: D2, D4, D4A, D6, D8, D12, E1, E3, E5, E7 and E9. 

Drawing Stage T81 

ATC Lighting Control T81 

 

  



 Method of Working Plan  

Page 101 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.87. Stage T82 

Stage T82 

Description of Works Taxilane APN6 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes Taxilane APN6 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN6 CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T82 

Remarks  Bays impacted: E2, E4, E6, E8, E10, F11, F13, F15, F17, F19, F21, F21A. 

Drawing Stage T82 

ATC Lighting Control T82 
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2.88. Stage T83 

Stage T83 

Description of Works Taxilane APN8 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes /Apron Taxilane APN8 not available. 

Aircraft Type Restrictions Not applicable  

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN8 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T83 

Remarks  Nil 

Drawing Stage T83 

ATC Lighting Control T83 

 

  



 Method of Working Plan  

Page 103 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

2.89. Stage T84 

Stage T84 

Description of Works Taxilane APN10 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Not applicable 

Taxilanes Taxilane APN10 not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN10 CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T84 

Remarks  Bays impacted: G42, G44, G46, G48, G50, H1, H1A, H1B, H2, H2A, H3, 

H3A and H3B. 

Drawing Stage T84 

ATC Lighting Control T84 
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2.90. Stage T85 

Stage T85 

Description of Works Taxiway Golf between Runway 16/34 and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Golf between Runway 16/34 and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY G BTN RWY 16/34 AND TWY V CLSD DUE TO WIP  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T85 

Remarks Nil 

Drawing Stage T85 

ATC Lighting Control T85 
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2.91. Stage T86 

Stage T86 

Description of Works Taxiway Foxtrot between Runway 16/34 and Taxiway Victor involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Foxtrot between Runway 16/34 and Taxiway Victor not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY F BTN RWY 16/34 AND TWY V CLSD DUE TO WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T86 

Remarks Nil 

Drawing Stage T86 

ATC Lighting Control T86 
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2.92. Stage T87 

Stage T87 

Description of Works Taxiway Charlie west of Taxiway Victor involves Manoeuvring Area 

Maintenance, Visual Aid Maintenance, and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Charlie west of Taxiway Victor is not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY C WEST OF TWY V CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T87 

Remarks The cones and lights on the eastern side of the Taxiway Charlie 

closure must allow 51m of wingtip clearance on the lead on from 

Taxiway Victor into Taxiway Charlie eastbound. 

Drawing Stage T87 

ATC Lighting Control T87 
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2.93. Stage T88 

Stage T88 

Description of Works Intersection of Taxiway Foxtrot and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Echo between Taxiway Victor and Taxiway Alpha, and 

Taxiway Foxtrot between Taxiway Tango and Taxiway Echo not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY E BTN TWY V AND TWY A CLSD DUE TO WIP 

TWY F BTN TWY T AND TWY E CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T88 

Remarks Nil 

Drawing Stage T88 

ATC Lighting Control T88 
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2.94. Stage T89 

Stage T89 

Description of Works Intersection of Taxiway Victor and Taxiway Delta involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Taxiway Echo and Taxiway C and Taxiway 

Delta between Taxiway Victor and Taxiway Alpha  

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN TWY E AND TWY C CLSD DUE TO WIP  

TWY D BTN TWY V AND TWY A CLSD  

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T89 

Remarks Nil 

Drawing Stage T89 

ATC Lighting Control T89 
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2.95. Stage T90 

Stage T90 

Description of Works Taxiway Victor between Runway 09/27 and Taxiway Charlie involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable 

Taxiways Taxiway Victor between Runway 09/27 and Taxiway Charlie not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY V BTN RWY 09/27 AND TWY C CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T90 

Remarks Not applicable 

Drawing Stage T90 

ATC Lighting Control T90 
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2.96. Stage T91 

Stage T91 

Description of Works Taxiway Delta between Taxiway Alpha and Taxiway Lima involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Delta between Taxiway Alpha and Taxiway Lima not 

available. 

Aircraft Type Restrictions Code E aircraft only 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY D BTN TWY A AND TWY L CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T91 

Remarks  This stage will not be utilised until completion of the Project 

Taxiway Lima will not be operational until the Taxiway Echo 

realignment is complete.  

Drawing Stage T91 

ATC Lighting Control T91 
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2.97. Stage T92 

Stage T92 

Description of Works Taxiway Delta between Taxiway Alpha and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Delta between Taxiway Alpha and Taxiway Papa not 

available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY D BTN TWY A AND TWY P CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T92 

Remarks  Not applicable 

Drawing Stage T92 

ATC Lighting Control T92 
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2.98. Stage T93 

Stage T93 

Description of Works Taxiway Delta between Taxiway Lima and Taxiway Papa involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Delta between Taxiway Lima and Taxiway Papa not available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY D BTN TWY L AND TWY P CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T93 

Remarks  This stage will not be utilised until completion of the Project 

Taxiway Lima will not be operational until the Taxiway Echo 

realignment. 

Drawing Stage T93 

ATC Lighting Control T93 
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2.99. Stage T94 

Stage T94 

Description of Works Taxiway Alpha between Taxiway Delta and Taxiway Echo involves 

Manoeuvring Area Maintenance, Visual Aid Maintenance and 

Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways Taxiway Alpha between Taxiway Delta and Taxiway Echo, and 

Taxiway Echo between Taxiway Alpha and Taxiway Papa not 

available.  

Aircraft type restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TWY A BTN TWY D AND TWY E CLSD DUE WIP 

TWY E BTN TWY A AND TWY P CLSD  

(E)MOWP YMML 2025/2 STAGE T94 

Remarks  THIS STAGE IS CURRENTLY NOT IN USE  

Drawing Stage T94 

ATC Lighting Control T94 
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2.100. Stage T95 

Stage T95 

Description of Works Taxilane APN9 involves Manoeuvring Area Maintenance, Visual Aid 

Maintenance and Electrical Works. 

Scheduled Start Date 08/04/2025 

Scheduled End Date 12/04/2027 

Restrictions: Manoeuvring Area 

Runways  Not applicable  

Taxiways/Apron Taxilane APN9 will not be available. 

Aircraft Type Restrictions Not applicable 

NOTAM (A) MELBOURNE (B) (START DATE) (C) (FINISH DATE)  

TXL APN9 CLSD DUE WIP 

REFER TO METHOD OF WORKING PLAN YMML 2025/2 STAGE T95 

Remarks  Nil 

Drawing Stage T95 

ATC Lighting Control T95 
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3. Restrictions to Works 

3.1. Weather Conditions 

Works will not be permitted on the manoeuvring area, or in areas the Senior Airside Safety Officer 

(Car 2) believes to be unsafe, when: 

1. Low Visibility Procedures are in force; or 

2. Other weather conditions cause Car 2, in conjunction with ATC, to determine the works 

would be unsafe or affect airport operations. 

Low Visibility Procedures must be in force when: 

a) The cloud ceiling is at or below the CAT I minima for the runway being used; or 

b) Runway Visual Range (RVR) is at or below 550m (or visibility at or below 800m when RVR not 

available). 

When implementing LVP, Melbourne Tower will notify: 

a) The Senior Airside Safety Officer 

b) Service Desk Airway; and  

c) Operations Manager (OM) Systems Supervisor (SS) 

!¢/ ǿƛƭƭ ǘƘŜƴ ŘŜŎƭŀǊŜ ά[ƻǿ ±ƛǎƛōƛƭƛǘȅ tǊƻŎŜŘǳǊŜǎ ƛƴ CƻǊŎŜέ ƻƴ ǘƘŜ !ǳǘƻƳŀǘŜŘ ¢ŜǊƳƛƴŀƭ LƴŦƻǊƳŀǘƛƻƴ 

Service (ATIS). 

Works may be postponed, limited, or cancelled subject to the prevailing weather conditions. 

If a NOTAM is required to be cancelled or amended due to weather conditions, a new NOTAM may 

be issued at short notice to activate another stage of the MOWP and minimise impact to aircraft 

operations. 

3.2. Airport Emergencies 

Under certain emergency situations, access to the airside of the airport including the work site will 

not be allowed. 

Due to the unpredictable nature of emergency situations, it is not possible to give advance warning 

of these occurrences. Local Standby situations do not require the works party to vacate the airside. 

3.3. NOTAM or Other Change to AIP 

Melbourne Airport will issue a NOTAM or other required change to the AIP (i.e. AIP-SUP or AIC) prior 

to the commencement of the works. Refer to the Restrictions to Aircraft Operations section for the 

draft wording. 

Note: For works affecting the Instrument Landing System (ILS), Airservices are responsible for issuing 

a NOTAM to activate/deactivate the ILS. 
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3.4. Restoration of Normal Safety Standards 

All works undertaken in the stages of this MOWP specified in Restrictions to Aircraft Operations will 

require the partial closure of the Manoeuvring area. These closed areas will not be available for 

aircraft operations until works have been completed, inspected and declared serviceable as specified 

in Completion of Works Inspection. 

3.5. Restrictions on the Organisation Carrying Out Works 

Organisations carrying out aerodrome works must do so in accordance with this MOWP, especially  

sections Personnel and Equipment and The following PPE must be worn by all personnel airside: 

¶ Hearing Protection 

¶ Dayglow yellow High-Vis clothing or dayglow yellow High-Vis vest 

¶ Eye and skin protection in accordance with the prevailing weather conditions 

¶ Safety shoes must always be worn on works sites  

¶ Hard Hats are required to be worn on work sites 

Refer to the Melbourne Airport Pedestrian Safety Policy for further information. 

Aerodromes Markers, Markings and Lights. The Airside Works Safety Policy must also be adhered to, 

particularly section 5.8 ς Lighting of the Works Area.  

4. Personnel and Equipment 

4.1. Requirement to Vacate the Movement Area 

Personnel and equipment will be required to vacate the movement area during certain weather 

conditions (refer Weather Conditions) and in the event of an airport emergency (refer Airport 

Emergencies). 

4.2. Working Hours on Site 

Works will be conducted at all hours of the day as agreed by Melbourne Airport to minimise the 

disruption to operations. 

4.3. Melbourne Airport Operational Policies 

At all times the contractor must abide by Melbourne AirportΩs operational policies which include but 

are not limited to: 

¶ Airside Works Safety Policy 

¶ Drug and Alcohol Management Plan 

¶ Airside Vehicle Control Handbook 

All operational policies are available on the Melbourne Airport website. 

https://www.melbourneairport.com.au/Corporate/Working-here/Operational-information/Airfield-Operational-Policies
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4.4. Site Restriction Markings/Lighting 

Melbourne Airport may request the contractor to define the Site Restricted area (SRA). The SRA is to 

be defined by either: 

¶ 900mm or 300mm high red/white-water barriers 

¶ A continuous line of ǿƛǘŎƘŜǎΩ hat, or 

¶ Other visual aids (markers, markers or lights) as approved by the Airfield Operations Works 

Coordinator or delegate. 

Yellow warning lights may be requested to be used to define the area during night works. Red lights 

may also be requested to be placed around hazards within the work area. 

The works party, including all works vehicles that are not appropriately lit or approved under the 

Melbourne Airport Standard Blanket Clearance are not permitted to move outside the works area 

without the approval of the Works Safety Officer. 

4.5. Access to the Work Site 

Access to the work sites for all vehicles and deliveries will be via the access gates as shown on the 

attached plans. No vehicle will be allowed access or egress through any other gate except as 

approved by the Airfield Operations and Works Coordinators. 

Vehicles and plant moving between the access gate and the work site must follow the route 

specified on the attached plan under the escort of an escort vehicle unless otherwise approved by 

Airfield Operations. 

Delivery vehicles moving to and from the work site will be issued with a temporary pass at the access 

gate. Vehicles that frequently gain access to airside must apply for a permanent Airside Vehicle 

Permit (Authority to Use Airside).  

Contractors who do not hold an Airside Drivers Authority (ADA) will need to be escorted from the 

access gate to the works site. 

4.6. Traffic Management Plans 

A Traffic Management Plan (TMP) must be submitted to the Airfield Operations and Works 

Coordinator in the event any works have an impact on any airside roads including Apron Service 

Road, Airside Road or Perimeter Road. 

4.7. Marking/ Lighting of Vehicles 

Vehicles accessing the site will be required to have signs that clearly identify the vehicle as belonging 

to that company (an A4 size sign should be taken as a guide) and be issued with an Authority to Use 

Airside (AUA).  
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Additionally, all vehicles while operating airside will be required to have fitted an amber beacon 

which is visible 360 degrees of the vehicle and must be visible up to 200 meters from the vehicle in 

normal daylight conditions. 

Please refer to the Airside Vehicle Control Handbook on the Melbourne Airport website for more 

information. 

4.8. Vehicle/Equipment Height Limit  

No part of the vehicle or other item of plant including loads carried over 5 metres high may be used 

at the works site without authority from the Airfield Operations and Works Coordinator.  Works 

parties must comply with any other associated requirements in the Melbourne Airport Manual, 

including the associated Obstacle Restriction Area instrument as detailed in Height and Location of 

Critical Obstacles.  

The western track between Gates 11 and 8 will remain usable in all conditions except LVO with the 

two following restrictions: · 

¶ Vehicle heights on this section of roadway are not to exceed 4m, and· 

¶ Vehicles are not permitted to stop on this roadway section at any time. 

 

If either of the two conditions cannot be achieved, this section of road cannot be used without 

tower approval as the integrity of the ILS may be affected. 

4.9. Speed Limits 

A 10km/h speed limit applies: 

¶ Around or under buildings (Airside Road, Concourse Road, Freight Service Road); and 

¶ On the apron area within 15 metres of an aircraft. 

A 15km/h speed limit applies: 

¶ On the apron area not within 15 metres of an aircraft and not under or around buildings. 

A speed limit of 15km/h for tugs and 25km/h for all other vehicles applies on: 

¶ The roadway from Gate 27 to south of Bay H2 (Airside Access Road) 

¶ The roadway from maintenance bases and the rest of the airfield (Maintenance Road) 

¶ The roadway from Gate 27 to G.S.E maintenance precinct (Airside Access Road) 

A speed limit of 40km/h applies: 

¶ On taxiways 

A speed limit of 60km/h applies: 

¶ On the Perimeter Road unless otherwise signposted. 

Breaches of the speed limit will result in issuance of a Penalty Infringement Notice (PIN) and 

potential refusal of access to the driver and vehicle involved. 

https://www.melbourneairport.com.au/Corporate/Working-here/Operational-information/Airfield-Operational-Policies
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4.10. Parking of Private Vehicles 

Only vehicles and plant engaged in the works will be permitted at the works site. All other vehicles 

must be parked at a site pre-arranged with the Project Manager. All vehicles must be returned to the 

nominated compound at the completion of each day/night works. 

4.11. Control of Works Personnel 

All personnel associated with the work will always be bound by the directions of the Works Safety 

Officer with respect to operational safety matters. 

4.12. Personal Protective Equipment (PPE)  

The following PPE must be worn by all personnel airside: 

¶ Hearing Protection 

¶ Dayglow yellow High-Vis clothing or dayglow yellow High-Vis vest 

¶ Eye and skin protection in accordance with the prevailing weather conditions 

¶ Safety shoes must always be worn on works sites  

¶ Hard Hats are required to be worn on work sites 

Refer to the Melbourne Airport Pedestrian Safety Policy for further information. 

5. Aerodromes Markers, Markings and Lights 

5.1. General  

Melbourne Airport shall mark the unserviceable operational area and install unserviceability markers 

and markings during the works as per the attached plans. 

Closed portions of the manoeuvring area will be marked by red and white unserviceability markers 

during the day, and red unserviceability lights at night, in accordance with the CASR Part 139 Manual 

of Standards (MOS). 

5.2. Lights 

All lighting within and directly leading into the closed portion of Manoeuvring area will be obscured 

or extinguished. 

The closed taxiway is marked with unserviceability cones that will be placed on the Intermediate 

Holding Position (IHP) with 3m spacing unless otherwise stated in the Local Works Plan (LWP). 

Unserviceability cones are supplemented by red lights with 3m spacing, either at night or in periods 

of poor visibility.  

Where possible, MAG signs are maintained to assist pilots and works parties in situational 

awareness. 

https://www.melbourneairport.com.au/Corporate/Working-here/Operational-information/Airfield-Operational-Policies
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5.3. Protection of Electrical Services and Control Cables 

The contractor, before the commencement of any works, will confirm the location of all 

underground services.  This check is usually done in conjunction with the issuing of a Permit to 

Commence Works (PERCOW) and prevents damage to any airport services. 

An excavation permit must also be obtained prior to the commencement of any excavation works 

that penetrate the ground surface. Refer Excavation Permit. 

6. Special Requirements 

6.1. Airport Security 

Aviation Security Identification Cards (ASIC) must be obtained for all works personnel requiring 

access to the airside. Melbourne Airport will issue an ASIC on application by the contractor. 

Applications must be made at least 6 weeks in advance. 

The ASIC must be worn and always displayed on the outside of all clothing, at waist height or above, 

ƻƴ ǘƘŜ ŦǊƻƴǘ ƻǊ ǎƛŘŜ ƻŦ ǘƘŜ ǇŜǊǎƻƴΩǎ ōƻŘȅ ŀƴŘ ǿƛǘƘ ǘƘŜ ŦǊƻƴǘ ŦŀŎŜ ƻŦ ǘƘŜ ŎŀǊŘ ŎƭŜŀǊƭȅ ǾƛǎƛōƭŜ ǿƘƛƭǎǘ 

working on the airside of the airport. 

Where contractors have applied for but not yet received their ASIC, or are itinerant short-term 

visitors to the worksite, Visitor Identification Cards (VIC) may be utilised in place of an ASIC. A VIC 

cannot be held for more than 28 days within a 12-month rolling timeframe. An ASIC Holder must 

always be present in supervision of the VIC holder whilst airside.  

6.2. Permits 

6.2.1. Permit to Commence Works (PERCOW) 

This MOWP is not an approval to commence works. 

Before works may commence, the contractor must obtain a Permit to Commence Works (PERCOW) 

from the Melbourne Airport Buildings Approvals Officer. Please email the Building Approvals Officer 

should you require any further information. 
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6.2.2. Hot Works Permit 

The contractor must obtain a Hot Works Permit from the Works Safety Officer prior to undertaking 

any oxy cutting, welding, blow torching or grinding on the airside of the airport. 

A Hot Works Permit will be issued only when all Melbourne Airport safety requirements are met, 

including but not limited to the following: 

¶ The site is clean and free of all combustible material within 10m of works;  

¶ A spark resistant solid hoarding is placed around the site; 

¶ 2 fire extinguishers (minimum 9 litres each) are on site; 

¶ A fire blanket (minimum size of 3m square) is on site; 

¶ ! άǎǇƻǘǘŜǊέ will be in attendance for the duration of hot works; and 

¶ There will not be any refuelling aircraft or aircraft fuel vents in within 50m of the hot works 

for the duration of the permit. 

A Hot Works Permit will only remain valid for a maximum period of one day, and only covers the 

location specified in the application. A new permit will be required for any additional days of hot 

works, or if the hot works must be conducted in a different location. 

Hot Works Permits will not be issued on days of a total fire ban. 

If a Hot Works Permit is required within 5m of the building drip line, the contractor must refer to 

the Melbourne Airport website and apply for the permit online via the Fire Impairment and Hot 

Works application process page. 

6.2.3. Excavation Permit 

Prior to the commencement of any works, the contractor must lodge a Dial Before You Dig (DBYD) 

job through the DBYD website. Once the Melbourne Airport drawing is received, the excavation area 

is to be highlighted clearly with a description of works. The contractor will confirm the location of all 

underground services via an independent service locator. 

An excavation permit must be obtained from Melbourne Airport ς Airfield Lighting at least 5 

business days prior to any excavation works, with the below documents included in the application: 

¶ Copy of the PERCOW; 

¶ Independent Service Locators Certificate; and 

¶ DBYD service drawings of the works area with the works area clearly marked. 

  

https://www.melbourneairport.com.au/corporate/fire-impairment-and-hot-works-application-process
https://www.melbourneairport.com.au/corporate/fire-impairment-and-hot-works-application-process
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6.2.4. Crane Permit 

A Crane Permit must be obtained prior to the erection of any crane facilitating works under this 

MOWP. Crane Permits may also be required for other construction equipment, such as piling rigs or 

excavators, pending their maximum height and the proximity of the works site to operationally 

sensitive areas of the airfield.  

Applications for Crane Permits must be sent to cranepermits@melair.com.au at least 5 business 

days prior to the use of equipment, including the following information: 

¶ The proposed location of the activity (MGA coordinates); 

¶ A site locality plan (i.e. aerial photo extract); 

¶ The crane/equipment maximum height; 

¶ The date, time, and duration of activity; 

¶ Description of the works requiring use of the crane/equipment; and 

¶ Contact details of site supervisor. 

An email confirming approval of the Crane Permit must be received prior to the activity 

commencing. 

Additionally, some activities may require assessment by Airservices Australia to understand the 

potential impact to Communication, Navigation and Surveillance facilities on the airfield. This 

assessment can take 6 weeks to receive. Activities that penetrate Melbourne AirporǘΩǎ ǇǊŜǎŎǊƛōŜŘ 

airspace require further assessment by APAM and the Civil Aviation Safety Authority, therefore 

requiring a lead time of at least 12 weeks. 

As a result, APAM highly encourages the responsible party to contact cranepermits@melair.com.au 

as soon as practical to assess the use of any equipment at heights and avoid any potential delays to 

program. 

6.2.5. Electrical Isolation Permit 

Any works on or near electrical cables will require an electrical isolation permit.  

Requests for isolations regarding Airfield Lighting and High Mast Lights should be sent to Melbourne 

Airport ς Airfield Lighting at least 24 hours prior to the commencement of the activity with a list of 

the circuits required for isolation.  

The contractor must supply a licensed electrician to carry out isolations (Lock out Tag out) 

accompanied by a Melbourne Airport Airfield Lighting Officer. Upon completion of the isolation 

procedures an isolation permit will be issued. 

For information surrounding any other electrical isolations, please contact Melbourne Airport ς 

Engineering and Asset Management. 

mailto:cranepermits@melair.com.au
mailto:cranepermits@melair.com.au
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6.3. Critical Obstacles 

6.3.1. General Requirements 

MŜƭōƻǳǊƴŜ !ƛǊǇƻǊǘΩǎ tǊŜǎŎǊƛōŜŘ !ƛǊǎǇŀŎŜ Ŏŀƴƴƻǘ ōŜ ǇŜƴŜǘǊŀǘŜŘ ǿƛǘƘƻǳǘ ǘƘŜ ǊŜƭŜǾŀƴǘ ŀǇǇǊƻǾŀƭǎΦ 

Refer Crane Permit. Unless specifically approved, plant/vehicle or equipment cannot exceed a 

maximum height of 5 metres within the worksite. This limit is only applicable in locations where the 

aŜƭōƻǳǊƴŜ !ƛǊǇƻǊǘΩǎ tǊŜǎŎǊƛōŜŘ !ƛǊǎǇŀŎŜ will not be penetrated.  

6.3.2. Height and Location of Critical Obstacles 

Works activities within the Obstacle Restricted Area (ORA) must comply with the Instrument of 

Approval: CASA 01/25 issued by CASA on 13 May 2025. This instrument is maintained in the 

Melbourne Airport Manual. 

These conditions will be communicated to the Works Safety Officer via the Airfield Operations 

Manager and to works parties via a contractor instruction.  

6.4. Pavement and Cleanliness 

The contractor must ensure that all areas of the manoeuvring area accessed or crossed during the 

works are kept clean and free of debris. A sweeper, without steel brushes, must be kept available for 

use whenever works are in progress. Areas within the works site must be kept free of any loose 

material that may become Foreign Object Debris (FOD). 

Trenches or holes within the manoeuvring area must not be left open, unattended or unprotected at 

the completion of each day/night works without prior approval of the Airfield Operations and Works 

Coordinator.  

Any approved open excavations within the works area must be covered with heavy duty steel plates 

and defined by either 900mm or 300mm red and white half-filled water barriers and/or red lights 

whilst unattended. 

6.5. Waste Disposal and Environment Protection 

Any putrescible waste generated at the site is to be placed in secure, covered rubbish bins and 

removed from airside at the end of each working day. The contractor must ensure that all other 

waste is contained within the site and not free to blow around the airport, creating a risk of FOD. 

.ǳƛƭŘŜǊΩǎ waste must be removed well clear of the movement area to a site directed by the Works 

Safety Officer and the Melbourne Airport Environment Manager.  

The contractor must comply with all environmental controls as specified in the Construction 

Environment Management Plan provided by the contractor and endorsed by the Melbourne Airport 

Environment Manager or delegate. 

Please refer to the Melbourne Airport Environmental Management Plan which can be found on the 
Melbourne Airport website. 

https://www.melbourneairport.com.au/Corporate/About-us/Environment/Environment-at-Melbourne-Airport
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6.6. Explosives 

No explosives or explosive power tools may be used on the airport without prior approval of the 

APAM Project Manager. 

6.7. Dust 

Dust must be kept to a minimum and excavated areas must be constantly watered in windy 

conditions. 

6.8. Dumping of Fill 

Fill must be transported from the site to landside and dumped in an area approved by the 

Melbourne Airport Environment Team and the Airfield Operations and Works Coordinators. 

6.9. Site Sheds and Locations 

Site shed locations that have any impact on the airlines staging or storage area must be approved by 

the Airfield Operations and Works Coordinators. 

6.10. Smoking and Use of E-Cigarettes 

Smoking or the use of e-cigarettes and vapes is not permitted anywhere on the airside, including the 

works site, buildings and vehicles. 

6.11. Wildlife Hazards and Food Consumption 

The contractor is to monitor all works areas for increased wildlife activity. Precautions must be taken 

to minimise the risk of attracting wildlife to as low as reasonably practicable.  

Due to the risk of attracting wildlife, the consumption of any food whilst airside should be contained 

within a vehicle, or an approved sealed site shed. At no stage should food be consumed outside in 

open areas. Any food scraps must be disposed of correctly in covered bins to prevent attracting 

wildlife. Any bins used to dispose of food scraps must be emptied daily. Food vans are not permitted 

on the airfield. 

Increased wildlife activity within the works areas must be reported immediately to the WSO 

assigned to the site or, if unavailable, to Car 2. Wildlife hazards are to be handled in accordance with 

the Melbourne Airport Airside Operational Safety Policy ς Wildlife Hazard Management. This 

document is available on the Melbourne Airport website.  

6.12. Lime and Cement Stabilisation 

Lime and cement spreading is not allowed to take place during the following conditions: 

¶ In winds greater than 5 knots 

¶ If the wind is blowing towards the terminal 

https://www.melbourneairport.com.au/Corporate/Working-here/Operational-information/Airfield-Operational-Policies
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¶ If the wind is blowing towards the manoeuvring area 

The contractor will employ additional measures to minimise the escape of dust from the site. It is 

preferable that contractors undertake the spreading of lime and cement dust at early morning/dusk 

hours to minimise impact to airfield operations. Approval must be obtained during the project 

planning from the Airfield Operations Manager. Approval must be obtained prior to any spreading 

on the day from Car 2. 

6.13. Completion of Works Inspection 

On completion of the works (if applicable) the contractor is to return the area to a serviceable and 

compliant standard that is to the satisfaction of Car 2. Car 2 must conduct a thorough inspection 

prior to reopening the area to ensure that the area is serviceable, compliant and free of FOD. 

All facilities, markers and markings are to be carefully checked to ensure that they comply with the 

CASA standards. Special attention must be paid to markers and/or markings/lighting that may have 

been obliterated or obscured by the works party. 

On completion of each stage of the works, the contractor is to: 

¶ Clean up the area to the satisfaction of Car 2. 

¶ Ensure adequate staff and equipment are kept on site to rectify any issues identified during 

the inspection 

¶ Rectify any pavement damage to the satisfaction of the Airfield Civil Maintenance Manager. 

¶ Remove all building rubbish, excess materials and construction equipment from the site. 

A joint inspection involving the Airfield Lighting Maintenance Manager, Airfield Facilities and 

Technical Manager, Airfield Civil Maintenance Manager, Airfield Operations and Works Coordinator, 

and the Airfield Operations Manager may be conducted before the works area is deemed to be 

completed. 
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7. Administration 

7.1. Contractors 

These works will be carried out by Melbourne Airport staff and contractors employed by Melbourne 

Airport. 

7.2. Project Manager 

Name  Scott Bailey-Erturk 

Company APAM  

Email  scott.erturk@melair.com.au  

Phone  0437 533 152 

All questions relating to the technical aspect of this project should be directed to the Project 

Manager.  

Note: The Project Manager may change throughout these stages of works with any changes 

broadcast via the Local Works Plan. 

7.3. Works Organisers 

Name  Daniel Watts 

Company APAM  

Email  daniel.watts@melair.com.au  

Phone  0477 677 322 

 

Name  Daniele Mosticone 

Company APAM  

Email  daniele.mosticone@melair.com.au   

Phone  0477 445 595 

 

All questions relating to the practical aspect of this project should be directed to the Works 

Organisers. 

Note: The Works Organisers may change throughout these stages of works with any changes 

broadcast via Local Works Plan. 

  

mailto:scott.erturk@melair.com.au
mailto:daniel.watts@melair.com.au
mailto:daniele.mosticone@melair.com.au
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7.4. Airfield Operations and Works Coordinator   

The Melbourne Airport Airfield Operations and Works Coordinator will be either:  

Name  Leanne Carroll 

Company APAM  

Email  leanne.carroll@melair.com.au  

Phone  0417 658 134 

 

Name  Gavan Saker 

Company APAM  

Email  gavan.saker@melair.com.au   

Phone  0418 775 788 

7.5. Works Safety Officer 

The Senior Airside Safety Officer (Car 2) will be the nominated Senior Works Safety Officer to look 

after the works. Car 2 is contactable 24/7 on 0418 335 985. 

The Senior Works Safety Officer may be supported by one or more Works Safety Officers and may 

delegate some or all the specified responsibilities. 

The Senior Works Safety Officer will be responsible for the operational safety of the works including 

the opening and closing of the works areas. 

All Works Safety Officers will demonstrate the responsibilities as specified in the CASR Part 139 MOS 

and as required for these works. 

7.6. MOWP Author 

This MOWP has been written by: 

Leanne Carroll 

Airfield Operations and Works Coordinator 

Melbourne Airport 

  

mailto:leanne.carroll@melair.com.au
mailto:gavan.saker@melair.com.au
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8. Authority 

8.1. Conduct of Works 

All works must be carried out in accordance with the MOWP. 

8.2. Expiry 

This MOWP will expire on the 12th of April 2027 unless otherwise amended or extended. 

8.3. Variation 

The approval of the Airfield Operations and Works Coordinator must be obtained before any 

variation is made to this MOWP or associated NOTAM. Verbal approvals are to be confirmed in 

writing at the earliest opportunity. 

8.4. Approval 

This MOWP has been checked and concurred with by Airservices Australia, major airline operators 

and internally within Melbourne Airport. 

The MOWP is issued by Melbourne Airport in accordance with the CASR Part 139 MOS ς Aerodrome 

Chapter 16 Method of Working Plans issued by the Civil Aviation Safety Authority. 

The Head of Airfield has authorised this MOWP as delegated in writing by the Accountable Manager 

for Melbourne Airport, as identified in the Melbourne Airport Manual.   

 

 

 

Mark Wilson 

Head of Airfield 
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9. Drawings 

9.1. Stage R1 
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9.2. Stage R2 
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9.3. Stage R3 
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9.4. Stage R4 

 



 Method of Working Plan  

Page 133 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

9.5. Stage R5 
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9.6. Stage T1 
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9.7. Stage T2 
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9.8. Stage T3 
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9.9. Stage T4 
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9.10. Stage T5 
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9.11. Stage T6 
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9.12. Stage T7 
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9.13. Stage T8 
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9.14. Stage T9 

 



 Method of Working Plan  

Page 144 of 230 
AFO-AW-PLN-07-0022 
Uncontrolled when downloaded or printed 

9.15. Stage T10 

 














































































































































































